Development Matrix 2026-2028

	Actions	Outcomes and Key Deliverables	Estimated costs	Covered by state budget	Covered by external assistance	Timeframe		Current Status	Project covered	Reference document	Progress Rating
						Month	Year				
1. Priority Area: Alignment with EU Standards in Preventing and Combating Organised Crime											
	1. Improved capacity to prevent and combat crime, including transnational threats										
1	Continuous training of investigative officers on issues related to transnational organised crime	Minimum 3 trainings/experience exchange/workshops, etc per year Minimum 5 employees trained annually	€ 25.241,00		€ 25.241,00	December	2025-2027	Implementation	EU4LawEnforcement - Moldova Support to the Moldovan MOIA (UK Home Office)	PNA - Annex B, act. 10	1. On 18 February 2026, a representative of the General Inspectorate of Police (IGP) participated in the workshop on Eastern European criminal networks, organized under the OCTOPUS-WP3 project in Warsaw, Poland. 2. During 23–25 February 2026, three IGP officers participated in the workshop "Combating Organized and Cross-Border Crime: Capacity Building and Institutional Cooperation", organized by the EU4Law Enforcement – Moldova (EU4LEM) project. 3. On 21 April 2026, an officer from the Organized Crime Combating Directorate attended the EC3 Europol–RIPE NCC online session on investigating internet resources. 4. On 11 May 2026, three IGP officers attended the CEPOL webinar "Most Dangerous Criminal Networks and High-Value Targets", focusing on the use of OSINT in organized crime investigations. 5. During 27–28 May 2026, an IGP official attended the workshop "Integrated Border Management and National Coordination Centers", organized under the EU4LEM project. 6. On 23 June 2026, an IGP representative participated in the second online training session on parallel
2	Certification (licensing) of CTCEJ forensic experts in the DNA segment	Minimum 3 certified employees	€ 706.753,00		€ 50.482,00	December	2026	Implementation	Proiect „EU4Reforms-DNA" finanțat de UE și implementat de Lituania	PNA - Annex B, act. 11	03.03.2026 – Legislative amendments were approved (Amendments to Law No. 68/2016 on Judicial Expertise and the Status of the Judicial Expert – covering the admission and evaluation framework for experts, as well as the transition to internal qualification commissions within each judicial expertise institution). With UNDP support, the internal regulations were drafted and are currently undergoing the approval process. Following the approval of these regulations, the commissions will be established, enabling expert evaluations to proceed. Two DNA experts are currently preparing their files for evaluation, which is scheduled for April. 29.04.2026 – One forensic expert in the DNA unit of the Center for Legal Examination and Criminology (CTCEJ) has prepared their file for the qualification commission. 02.06.2026 – Lack of progress. It is reported that achieving this target by the end of 2026 is no longer feasible, following the termination of employment of two staff members (out of 3) who were preparing their files for the qualification commission. 01.09.2026 – One CTCEJ employee has completed their personal file in preparation for the qualification exam. Additionally, under the EU4REFORM-DNA funded project, on 24.05.2024, this employee obtained a practical training certificate in DNA testing, issued by an accredited DNA laboratory in Lithuania.
3	Training of law enforcement officers at central, regional and local levels in the field of information analysis on strategic and tactical dimensions	Minimum 5 sessions held at central, regional and local level Minimum 20 trained employees	€ 25.241,00		€ 25.241,00		2025-2027	Implementation	OSCE Sprijin pentru instituțiile de aplicare a legii din Moldova ca răspuns la provocările de securitate din regiune	PNA - Annex B, act. 33	1. During 11–14 February 2026, 2 officers of the General Inspectorate of Police (IGP) participated in a study visit on strategic analysis, organized under the project "Training and Operational Partnerships Against Organised Crime (TOPCOP II)" in Vilnius, Republic of Lithuania. 2. On 11 February 2026, 8 officers from the National Investigation Inspectorate (INI) participated in the workshop "Effective Use of Intelligence in the Decision-Making Process", held at the Ministry of Internal Affairs (MIA) headquarters. The event was organized under the "UK Home Office Support to Strengthen Moldovan Institutional Resilience and Anti-Corruption, 2025–2026" Program, pursuant to IGP Disposition No. 55 of 09.02.2026. 3. During 9–13 March 2026, a training course titled "Open Source Intelligence (OSINT)" was organized at the IGP Center for Legal Examination and Criminology (CTCEJ) headquarters, attended by 10 IGP officers (INI – 6 officers; Chișinău Police Department – 2 officers; Internal Affairs Directorate – 2 officers), pursuant to IGP Disposition No. 86 of 23.02.2026. 4. On 19 March 2026, 16 IGP officers attended the training course "Information Security and Anti-Corruption", held at the INI headquarters under the "UK Home Office Support to Strengthen Moldovan Institutional Resilience and Anti-Corruption, 2025–2026" Program, pursuant to IGP Disposition No. 115 of 10.03.2026.

4	Modernization of the experimental shooting laboratory in accordance with EU standards	Technical project developed Renovated and equipped laboratory	€ 95.916,00		€ 95.916,00	December	2027	Implementation	CEPOL (EU4Security Moldova) EU4LawEnforcement – Moldova	PNA- Annex B, act. 93 PNCA - pct. 28 HG521/2025	During 7–9 September 2026, pursuant to IGP Disposition No. 465 of 04.09.2026 and within the framework of the "EU4Law Enforcement – Moldova" project, French experts conducted a technical assessment of the existing shooting range within the
5	Record of cases investigated with the support of the National Focal Point on SALW	Number of cases investigated	€ 10.096,00		€ 10.096,00		2025-2027	Implementation	FOCAL-SF 2	PNA - Annex B, act. 95	In the context of investigating illicit firearms trafficking and with the aim of collecting, analyzing, and sharing relevant intelligence with investigative authorities
6	Implementation of the Roadmap for the development of the National Focal Point on SALW for the period 2025-2027	Minimum 75% of the activities implemented according to the established deadline (continuous reporting 2026-2027) Elaboration and approval of the interdepartmental instruction on the traceability of firearms at national level Joint training of contact points from other authorities	€ 504.357,00		€ 504.357,00	December	2025-2027	Implementation	SEESAC, OSCE	PNA - Annex B, act. 72	On January 13, 2026, under No. 34/17-300, the draft order on the Instruction regarding activities carried out at the national level for the traceability and tracking of illegal weapons and their essential components, as well as related data management, was submitted to the subordinate subdivisions of the General Police Inspectorate (GPI) for review and approval. On March 4, 2026, under No. 34/954, the draft order on the Instruction regarding activities carried out at the national level for the traceability and tracking of illegal weapons and their essential components, as well as related data management, was submitted to the subordinate subdivisions of the Ministry of Internal Affairs (MIA) for review and approval. On April 7, 2026, the draft order on the Instruction regarding activities carried out at the national level for the traceability and tracking of illegal weapons and their essential components, as well as related data management, was submitted for review and approval to the Security and Intelligence Service (SIS), the Ministry of Finance (MoF), the National Anti-Corruption Centre (NAC), and the General Prosecutor's Office (GPO). On May 28, 2026, Joint Order No. 249/29/73/30/80 of the Ministry of Internal Affairs, Security and Intelligence Service, Ministry of Finance, National Anti-Corruption Centre, and General Prosecutor's Office was approved regarding the establishment of the
7	Conducting annual awareness campaigns for the voluntary surrender of firearms	Minimum 1 campaign carried out per year	€ 64.617,00		€ 64.617,00		2025-2027	Implementation	PNUD, SEESAC	PNA - Annex B, act. 80	During the period 01.02.–06.03.2026, pursuant to Glodeni Police Inspectorate Disposition No. 10 of January 29, 2026, and through the approval of the Action Plan at the local level, the campaign entitled "Now is the time to surrender weapons" ("Acum e momentul să predai armamentul") was conducted. During the period May 29 – June 29, 2026, pursuant to Briceni Police Inspectorate Disposition No. 19, the local campaign entitled "Voluntarily surrender weapons and ammunition in illegal possession, for a safer society" ("Predă benevol armele și munițiile din posesie ilegală, pentru o societate mai sigură") was conducted
8	Approval of the progress report on the implementation of the national policy document on the control of SALW	Report prepared and approved	€ 9.541,00		€ 9.541,00	July	2027	Implementation		PNA - Annex B, act. 82	The interim tabular report on the implementation of the National Program on Small Arms and Light Weapons Control for the years 2026–2030, approved by Government Decision No. 521/2025, was drafted.
9	Creation of evidence storage rooms in at least 10 police inspectorates	Specifications drawn up Functional Evidence Storage Rooms	€ 844.000,00		€ 121.157,00	November	2027	Implementation	SEESAC 6 storage rooms funded	PNA - Annex B, act. 84	Following the procurement procedure conducted by UNDP for the modernization works of the six evidence storage rooms within the Ungheni, Fălești, Rezina, Florești, Criuleni, and Dubăsari (Ustia) Police Inspectorates, developed in accordance with the already approved technical designs, the construction company "7 SERVICII IMOBILIARE" S.R.L. was selected to execute the modernization works.
10	Equipping national law enforcement authorities to respond effectively to firearms threats	85% of the needs of the Police covered	€ 504.823,00		€ 504.823,00	September	2027	Implementation	SEESAC, OSCE	PNA - Annex B, act. 85	The public procurement procedure was initiated in December 2025 with the support of CEPOL. Following its conclusion, during the Steering Committee meeting on July 8, 2026, CEPOL informed that the selected bidder refused to sign the contract due to a significant increase in equipment prices since the launch of the procurement procedure. On July 29, 2026, CEPOL provided an update regarding the extension of the project implementation period and the status of ongoing public procurement procedures. Regarding the NFPFA equipment, the procedure is expected to be relaunched by September 15, 2026. Equipment delivery is provisionally scheduled for January 2027. 02.09.2026. Dedicated consultations were organized with representatives of the NFFP, the Technical-Explosive and Forensic Center (CTCEJ), the Information and Communications Technology Directorate, the Information Technology Service (STI), and STISC, aiming to conduct a detailed review of the terms of reference and technical specifications required for relaunching the tender. The requirements included in the working document were carefully analyzed and adjusted where necessary, adopting a flexible and performance-oriented wording. This approach aims to prevent the disqualification of compliant bids due to minor technical variations. Following these consultations, the following points were established:

11	Initiation of the process of setting up the incinerator for the destruction of drugs (the completion of this measure will depend on the financial resources identified)	Identified expert Feasibility study developed	€ 201.929,00			December	2027	Negotiation		PNA - Annex B, act. 131	On 18.02.2026, a joint online meeting was held between representatives of the General Police Inspectorate (GPI) subdivisions and representatives of a UK-based company regarding available equipment for drug destruction.
12	Equipping the Forensic and Judicial Expertise Center with advanced equipment for examining and identifying counterfeit currency	Equipment procured for the examination and identification of counterfeit currency Minimum 3 trainings completed Number of trained forensic scientists	€ 292.797,00			August	2027	Not covered		PNA - Annex B, act. 279	During the period of April 16–17, 2026, Overlords SRL, as a distributor of forensic equipment, in cooperation with the British manufacturer Foster & Freeman, held a presentation at the CTCEJ headquarters on the use of technical forensic document analysis equipment. The most complex forensic document analysis systems were presented, including the opportunity for hands-on testing of systems such as the VSC9000 Video Spectral Comparator. The presentation was conducted by Mr. Owen Lang, Foster & Freeman representative for Europe and Africa, and Mr. Sorin Georgescu, forensic expert from Romania representing Overlords SRL. The next step is the identification of funding sources. On July 23, 2026, with the support of Locmera SRL, the Regula 4308 Video Spectral Comparator was presented to forensic specialists at the CTCEJ of the GPI under the MIA. The technical and practical capabilities of the REGULA 4308 video spectral comparator were demonstrated, familiarizing participants with the video comparator system applied in document examination and authentication. On August 20, 2026, a request accompanied by a questionnaire was sent to the DCPI of the GPI, aimed at evaluating the importance of relevant functional capabilities for forensic document examination and gathering practical experience regarding the advantages and limitations of various systems used in European forensic laboratories. The message was
13	Streamlining the work of the Consultative Council to analyze the impediments existing in the execution of ECtHR judgments and to propose measures to ensure full and prompt execution	3 meetings of the Advisory Council Organized annually	€ 13.226,00	€ 4.391,00	€ 8.783,00		2025-2027	Implementation		PNA - Annex B, cap. 23, act. 55	
14	Organization of training courses on standards human rights for employees law enforcement authorities that ensures public order	About 100 people trained annually	€ 18.476,00				2025-2027	Not covered	Consiliul Europei („Proiectul SHRCCJ")	PNA - Annex B, cap. 23, act. 71	
15	Refurbishment of equipment, as well as improvement of initial and professional training processes in all administrative authorities subordinated to the Ministry of Internal Affairs	Number of units of equipment purchased/installed Number of civil servants trained	€ 3.558.972,00		€ 2.758.972,00		2025-2027	Implementation	EU4Security Moldova I-FORCE EU4 Moldova Resilience EUPM GS - Foundation EU4LEAM BPOL	PNA - Annex B, act. 34 PgAA – 3.III RE 2023	
16	Elaboration of the national methodology for assessing the threats of serious and organized crime	Approved methodology	€ 20.325,00		€ 20.325,00		2026	Implementation	CEPOL	PNA	
17	Continuous training of employees on the use of Europol's SIENA channel	Number of trained employees	€ 25.406,00		€ 25.406,00		2026-2029	Implementation		PNA - Annex B, act. 164	In total, 40 employees were trained (of which 38 participated in the SIENA channel user courses and 2 participated in the specialized "SIENA Train-the-
18	Transmission of analytical reports via the SIENA channel to EUROPOL specialized structures	Number of analytical reports submitted annually	€ 7.461,57		€ 7.461,57		2029	Implementation		PNA - Annex B, act. 14	Throughout 2026 (January–September), the SIENA secure communication channel continued to play a pivotal role in facilitating international law
19	Formalization and operationalization of the national concept of Single Point of Contact (SPOC) within the Directorate for International Police Cooperation (DCPI) in accordance with the provisions of Directive (EU) 2023/977	Evaluation report prepared Action plan on the implementation of the recommendations approved	€ 25.406,00		€ 25.406,00	December	2027	Implementation		PNA - Annex B, act. 180	On 28.05.2026, the draft plan regarding the implementation of the recommendations from the Assessment Report of the Republic of Moldova on SPOC was sent for consultation to the DRIAE of the GPI. Subsequently, on August 26, 2026, the draft plan
20	Equipping the Forensic and Judicial Expertise Center with advanced equipment for examining and identifying counterfeit currency	Equipment procured for the examination and identification of counterfeit currency Minimum 3 trainings completed Number of trained forensic scientists	€ 294.713,00			August	2027	Not covered		PNA	During the period of April 16–17, 2026, Overlords SRL, as a distributor of forensic equipment, in cooperation with the British manufacturer Foster & Freeman, held a presentation at the CTCEJ headquarters on the use of technical forensic document analysis equipment. The most complex forensic document analysis systems were presented, including the opportunity for hands-on testing of systems such as the VSC9000 Video Spectral Comparator. The presentation was conducted by Mr. Owen Lang, Foster & Freeman representative for Europe and Africa, and Mr. Sorin Georgescu, forensic expert from Romania representing Overlords SRL. The next step is the identification of funding sources. On July 23, 2026, with the support of Locmera SRL, the Regula 4308 Video Spectral Comparator was presented to forensic specialists at the CTCEJ of the GPI under the MIA. The technical and practical capabilities of the REGULA 4308 video spectral comparator were demonstrated, familiarizing participants with the video comparator system applied in document examination and authentication. On August 20, 2026, a request accompanied by a questionnaire was sent to the DCPI of the GPI, aimed at evaluating the importance of relevant functional capabilities for forensic document examination and gathering practical experience regarding the advantages and limitations of various systems used in European forensic laboratories. The message was

21	Strengthening the capacities of the IGC to maintain and restore law and order according to EU standards	Modernization of non-lethal equipment, IT and communications for rapid interventions Development of IGC capacities in the management of crisis situations and major risk events	€ 179.077,75		€ 179.077,75		2029	Implementation	ROMD00133 – CQB GUARD "Development of Intervention Capacity in Special Actions Taking Place in Urban Areas for Cross-Border Missions"	PNA - Annex B, act.32	
22	Maintenance of the existing infrastructure, optimization and consolidation of the logistical support system of the missions carried out by the subdivisions of the General Inspectorate of Carabinieri	Improvement of the infrastructure of the headquarters of the Mobile Intervention Company "Orhei" of the Regional Directorate "Center" of the IGC Improving the infrastructure of the headquarters of the Regional Directorate "Center" of the IGC	€ 2.300.751,13				2029	Not covered		PNA - Annex B, act.31	
23	Operationalization of the mobile intervention companies of the General Carabinieri Inspectorate	3 operationalized mobile intervention companies (Soroca, Vulcanesti, Hincesti)	€ 582.000,00	€ 178.000,00		December	2029	Implementation	partially covered	PNA - act.32	
24	Elaborate and implement the PSO manual for public order and security activity	Manual PSO Good practices on interaction with people from vulnerable categories, including people with disabilities, national minorities, victims of violence, the elderly, included in the PSO manual	€ 200.000,00				2028	Negotiation		Development Matrix 2023-2025	
25	Improved communication tools of public order and security services for relevant vulnerable categories	Web pages improved, information materials prepared, boards organized, brochures printed	€ 500.000,00				2028	Negotiation		Development Matrix 2023-2025	
26	Digital literacy of public order and security service employees regarding threats from the virtual environment and digital rights	100% trained frontline employees	€ 300.000,00				2028	Negotiation	AED	Development Matrix 2023-2025	
27	Promoting communication with vulnerable groups	10 employees trained in facial-gestural communication Equipment to facilitate communication with people with sensory disabilities procured 2500 employees trained in the use of the equipment	€ 2.000.000,00				2028	Negotiation		Development Matrix 2023-2025	
28	Public order and security services equipped according to the approved PSO in the field	Public order and security services equipped in proportion to 30%	€ 7.000.000,00					Implementation	Romania Canada/OIM FPI/UNDP Agenția Franceză de Dezvoltare BKA ISTROS BIODIVERSITY EQUALFORCE-II SAFEBORDER GS - Foundation	Development Matrix 2023-2025	
29	Strengthening the capacities of public order and security services in combating crimes motivated by prejudice, hate speech and war propaganda	24 trainers trained in the field of combating crimes motivated by prejudice, equality and non-discrimination, including those related to Roma and LGBTQ+ people The didactic material for trainers elaborated; 5 organized regional trainings; Minimum 1000 employees trained annually Disaggregated data collection mechanism improved	€ 4.000.000,00		€ 2.500.000,00			Implementation	https://amp.gov.md/aim/viewActivityPreview.do~activityId=2031 https://amp.gov.md/aim/viewActivityPreview.do~activityId=2295	Development Matrix 2023-2025	
30	Organizing the exchange of experience to identify solutions to respond to new threats in the field of road safety (aggressive driving, rallies, alternative means of transport, vulnerable participants)	Good practices learned; Annual positive dynamics of road accidents generated by new threats	€ 400.000,00		€ 400.000,00			Implementation	UNICEF MoU	Development Matrix 2023-2025	
31	Expanding the network of „road safety towns" for children and mobile prevention and road education centers	At least 2 road safety cities for children created At least 2 mobile prevention and road education centers, created	€ 1.000.000,00		€ 900.000,00			Implementation	https://amp.gov.md/aim/viewActivityPreview.do~activityId=2654	Development Matrix 2023-2025	
32	Organization of traffic information campaigns aimed at preventing road accidents	Students of at least 3 universities trained in the field of road safety, annually	€ 300.000,00		€ 300.000,00			Implementation	UNICEF MoU	Development Matrix 2023-2025	
33	Strengthening Moldova's Police to secure communities at territorial level	Transport units with integrated technologies. Temporary mobile structures for checkpoints. Security drones and a drone management system. Specialized equipment(night vision devices, detection sensors)	€ 6.000.000,00					Implementation	UE/ Horizont Europe 2021-2027 GS-Founation BPOL Agenția Franceză de Dezvoltare PNUD-INL OP Agri GPS - EUROPOL Solidarity Found EQUALFORCE-II	Development Matrix 2023-2025	
34	Development of the national contact point on sports competitions	Number of information provided to partners Number of events insured Portable Anti-Drone Devices organization of training activities on the use of portable anti-drone devices	€ 40.000,00					Implementation		PNA - act. 174	
35	Regionalisation of the public order system to improve the history of effective and efficient investigations, prosecutions and convictions in cases of serious and organised crime (3 regional offices)	Construction of the headquarters of the Regional Police Directorates North, Center, South	€ 10.700.000,00		€ 3.200.000,00	December	2027	Implementation	Growth Plan	Growth Plan PNA - act. 24	
	1.1 Preventing and Combating Cybercrime										

1	Training of the staff of the Cyber Forensic Expertise Laboratory	Number of new employees trained Reaccredited laboratory Mobile forensic laboratory acquired Minimum 2 IT solutions purchased Minimum 5 organized trainings At least 50% of the Cybercrime Center's employees trained Location identified Specifications made Functional warehouse	€ 967.000,00			November	2026	Implementation	Proiectul EU4SecurityMoldova finanțat de CEPOL (Componenta 2 – CYBERLAB)	PNA - act. 79	Starting January 2, 2026, the study process was initiated for two additional certifications: Cellebrite CASA (Cellebrite Advanced Smartphone Analysis) for 3 CTCEJ employees, and CAFF (Cellebrite Apple Forensic Fundamentals) for 3 employees (2 from CTCEJ, 1 from INI). 02.04.2026 Pursuant to General Police Inspectorate (GPI) Order No. 135 of March 18, 2026, a training course on cryptocurrency investigations and the implementation of restrictive measures took place at the GPI from March 23–27, 2026, with the participation of 2 CTCEJ employees. 29.04.2026 Pursuant to GPI Order No. 175 of April 3, 2026, 1 employee from the IT Forensics Department (DEMI) of CTCEJ participated in the Annual Regional Cybercrime Cooperation Exercise from April 7–9, 2026. 1.3 employees of the IT Forensics Department (DEMI) of CTCEJ completed the course for the Cellebrite CASA (Cellebrite Advanced Smartphone Analysis) certification and are set to take the certification exam. 2.Pursuant to GPI Order No. 196ef of April 23, 2026, 1 employee of DEMI (CTCEJ) participated in the training course M6-149-A-26-Mobile Applications, held within the NATO Partnership Cooperation Menu program from April 26 to May 2, 2026. 3.Pursuant to GPI Order No. 199ef of April 27, 2026, 1 employee of DEMI (CTCEJ) participated in the
2	Equipping the specialized subdivisions for combating cybercrimes with software and hardware tools necessary for the activity of investigation, analysis and examination	3 software and hardware tools purchased	€ 3.000.000,00		€ 3.000.000,00			Implementation	EU4Security Moldova project, delivery of hardware and software solutions for the establishment of the cyber laboratory. Equipment needs for the laboratory were identified and initial technical tasks were developed. These were submitted to the project implementer for coordination. The possibilities of the PHONEXIA product that will be part of the given laboratory were also tested. Assisting EUPM in delivering hardware solutions Proiect de cooperare destinat consolidării capacităților instituționale ale subdiviziunilor Poliției Republicii Moldova	Development Matrix 2023-2025	
3	Development of the CyberLab. Training the staff responsible for the investigation of cybercrimes and for the monitoring the hidden digital/virtual space on the latest analysis and examination tools, strategies, mechanisms in order to prevent and combat cybercrime	CyberLab developed The number of organized trainings; the number of trained officials Forensic equipment	€ 2.000.000,00		€ 2.000.000,00			Implementation	Adoption of legislation with the Budapest Convention EU4Security Moldova project: Training course. Human Trafficking - Victim Identification in the Online Space Training course "Open-source intelligence OSINT - Advanced" Regional training of trainers course on "Cyber-attacks - Cryptocurrencies, online payment fraud, maldware system", organized within the Trening and Operational Partnership to Combat Organized Crime project Inauguration and equipping the Cyber Lab Proiect de cooperare destinat consolidării capacităților instituționale ale subdiviziunilor Poliției Republicii Moldova	Development Matrix 2023-2025	
4	Development of response capacities within public order and security services to manage digital environment threats affecting citizens' rights and safety	Response capacities developed and operational	€ 101.360,00			March	2029	Not covered		PNOSP - pct. 13 HG728/2025	
5	Strengthening the institutional capacities of the Center for Combating Cybercrime through the Regionalization of the Police	Minimum 5 new features created	€ 75.723,00			December	2027	Not covered		PNA - act. 45	
6	Equipping the Cybercrime Center with software programs for processing sound, video images, photos	Minimum 2 IT solutions purchased	€ 101.360,00			July	2026	Not covered		PNA - act. 75 PNCPC - pct. 8 HG654/2025	
7	Creation of the unit responsible for monitoring the hidden digital/virtual space (Darknet).	Staff lists of the DIII of the INI of the IGP modified (supplementation of the lists with at least 3 employees)	€ 4.200.000,00				2028	Not covered		Development Matrix 2023-2025	

8	Providing the technical means to obtain data for documenting criminal groups	IT Equipment, specialized equipment and software purchased	€ 5.000.000,00					Implementation	EU Commission OSINT RADAR CrimArt INVERT RITHMS (2 PC) POLIICE TENACITy EMERITUS CEASFIRE PERIVALLON VIGILANT TENSOR CPORT INVERT FALCON VANGUARD ARIEN MIRAGE EINSTEIN	Development Matrix 2023-2025	
9	Strengthening cybersecurity and increasing the resilience of the information systems managed by the Border Police against hybrid threats.	Audit of the existing IT infrastructure conducted. Technical equipment acquired.	€ 650.000,00		Suma alocată pentru IGPF urmează a fi stabilită de către STI, conform bugetului proiectului CSOC	December	2027	Implementation	Proiect CSOC (Interreg Next RO-MD 2021-2027), gestionat de STI	SSN (HP 391/2023) Direcția de acțiuni nr.8 „securitatea și reziliența cibernetică”	
	1.2 Preventing and Combating Trafficking in Firearms, Their Components and Ammunition										
1	Purchase of specialized vehicles for transporting firearms	Specifications drawn up Procurement procedure carried out Minimum 1 transport unit purchased	€ 60.578,00		€ 60.578,00	November	2027	Implementation		PNA - act. 66 PNCA - pct. 14 HG521/2025	
2	Strengthening the capacities of the Border Police to prevent and combat the illegal trafficking of weapons and ammunition across the state border	Number of specialized equipment units acquired for the detection of smuggling cases (e.g. X-ray devices).	€ 2.275.000,00		€ 250.000,00		2026-2028	Implementation	OSCE Project	Matrice CRI (acț.24.5.2)	On 15 May 2026, the General Inspectorate of Border Police received four portable X-ray devices within the framework of the OSCE-implemented project “Support to Law Enforcement Agencies in Moldova in Response to the Security Challenges in the Region.”
3	Organization of information campaigns for the population at national level, through: information spots through official websites, social networks and mass media	Organization of 2 campaigns	€ 200.000,00					Implementation		Development Matrix 2023-2025	
4	Equipping the specialized subdivisions	Software and hardware tools purchased	€ 2.000.000,00					Implementation	LVG/EaP (RO, Spain) UE/CEPOL	Development Matrix 2023-2025	
5	Extending the functionality of the Automated Information System "State Register of Arms"	Developed and operationalized information system 4 new record fields created to disaggregate the necessary data	€ 2.400.000,00					Implementation	CEPOL EU4Security Moldova	Development Matrix 2023-2025	
6	Conduct of operations on the prevention of the illegal circulation of weapons and ammunition	Minimum 2 operations carried out annually Number of weapons seized	€ 76.263,00		€ 76.263,00		2026-2027	Implementation	PNUD, SEESAC	PNA act. 96	
	1.3 Enhancing the Effectiveness of Measures against Trafficking in Human Beings										
1	Strengthening support services for victims of trafficking in human beings by ensuring access to social services and benefits, healthcare, information and counselling, safe accommodation, education and state-guaranteed legal aid	Support services for victims of trafficking in human beings 3 Placement centers renovated in terms of ensuring accessibility Long-term reintegration services developed; Total number of victims assisted through social programmes during a year Percentage of victims of trafficking in human beings who have accessed free medical services within the public health system Number of victims reintegrated into education or vocational training programmes Number of victims who received free legal aid	€ 140.000,00		€ 75.500,00	December	2027	Implementation	OIM	PNA - act. 74	
2	Strengthening the professional capacities of staff involved in assisting and protecting victims of trafficking in human beings	Number of trainings completed 100% of the staff of specialized placement services trained	€ 28.774,00		€ 28.774,00	December	2027	Implementation	OIM	PNA - act.73	
3	Carrying out the analysis and evaluation of the role of the subdivisions within the Ministry of Internal Affairs in the field of combating trafficking in human beings by establishing competences in the field of combating illegal migration and crimes of trafficking in human beings, with the possible separation of competences at institutional level	Analysis report prepared with separate recommendations for subdivisions within the MIA Approved implementation plan	€ 12.710,00		€ 12.710,00	June	2026	Implementation	CEPOL GS-Foundation	PNA - act. 70	
4	Mitigating the potential risks of increased trafficking in human beings in the context of mass displacement caused by Russia's war of aggression against Ukraine	Joint trainings with organized multidisciplinary teams; Number of victims identified at an early stage Awareness campaigns carried out	€ 16.166,74				2027	Not covered	Programul Fondului de Securitate Internă (FSI)	PNA act. 112	
5	Preventing trafficking in Roma children and women for the purpose of sexual exploitation, through labour, begging and their involvement in other criminal activities	Number of awareness-raising activities carried out Number of people sensitized	€ 16.166,74				2027	Not covered	AR-STOP	PNA act. 114	
6	Organizing information campaigns carried out jointly with local public administration authorities on disaster risks (emergency and exceptional situations)	Number of information campaigns carried out jointly with local public administration authorities	€ 100.964,00				2025-2027	Not covered		PNA - act. 78	
	1.4 Reinforcing Integrated Responses to Drug-Related Challenges										
1	Strengthening the institutional capacities of the General Police Inspectorate (Anti-Drug Directorate) in the light of the regionalization of the Police	Minimum 4 positions established within the Anti-Drug Directorate Number of trained employees	€ 75.723,00		€ 75.723,00		2025-2027	Not covered	Improved capacity to fight drug trafficking-EUDA	PNA act. 135 AA – Art. 17 alin. (2) PgAA – 3.III RA – Cap. 24 RF 2025	
2	Organization of professional training programs for the Anti-Drug Directorate of the IGP on combating drug trafficking in the online environment	Minimum 2 organized trainings Minimum 10 trained employees	€ 17.668,00				2025-2027	Not covered	Ambasada SUA ARIEN ARMADILLO	PNA act. 138	
3	Equipping investigative officers with specialized tools for the effective identification and investigation of drug trafficking.	Needs assessment report prepared Equipping with at least 30% of the necessary equipment	€ 201.929,00		€ 201.929,00	November	2026	Not covered	Improved capacity to fight drug trafficking-EUDA	PNA act. 139	

4	Carrying out information-preventive activities for various target groups on the effects of drug use	Elaborate concept Approved action plan Minimum 1 national campaign carried out	€ 200.000,00			November	2027	Not covered		PNA - act. 138 RE 2025	
5	Strengthening the capabilities of the CTCEJ laboratory for drug examination	Minimum 2 coupled gas chromatographs with mass spectrometry (GC MS) - purchased Increasing the number of expertise carried out by at least 15%	€ 355.689,00			November	2027	Not covered	Ambasada SUA EU4LEAM Improved capacity to fight drug trafficking-EUDA		
6	Accreditation of 2 methods of expertise: - shoe marks; - opiates	Accredited methods	€ 74.000,00			December	2026	Not covered	EU4LEAM	PNA - act. 22 PgAA – 3.III RA – Cap. 24	
7	Strengthening the canine capacities of the Border Police for the detection and combat of illicit drug trafficking	Number of mobile units (laboratories) acquired for canine teams.	€ 300.000,00			December	2027	Not covered			
8	Connecting the Republic of Moldova to the European Early Warning System (EWS) for the collection and exchange of information on the emergence of new psychoactive substances (NPS), including changes caused by the emergence of epidemic outbreaks.	2 BD EWS access licenses purchased IT equipment purchased	€ 1.000.000,00				2027	Not covered		Development Matrix 2023-2025	
9	Assessment of the needs of the General Police Inspectorate in the field of investigation of drug-related crimes	Purchased equipment: 1 minibus equipped with portable printer, 3 cars, Wi-Fi router and computer connected to available databases, 21 stationary computers, 25 laptops, 3 tablets, 1 drone	€ 12.000.000,00				2027	Not covered	Ambasada SUA GS Foundation	Development Matrix 2023-2025	
10	Expanding the referral mechanism for drug abuse treatment and rehabilitation	10% of the MAI staff trained in the application of referral schemes Referral schemes extended to at least 6 districts 100% transport units equipped with individual protection kits 100% of the MAI staff equipped with personal protective equipment trained in workplace health protection and the application of personal protective equipment	€ 2.000.000,00				2027	Negotiation	Solidarity Fund	Development Matrix 2023-2025	
11	Increasing the staffing of the Anti-Drug Directorate of the INI of the IGP by 3 units.	Supplementing the states of staff with 3 employees. The number of employees trained in the field of combating the sale of drugs, ethnobotanicals or their analogues in the online environment	€ 2.000.000,00		€ 83.000,00			Implementation	https://amp.gov.md/aim/viewActivityPreview.do~activityId=2939	Development Matrix 2023-2025	
12	Conducting information and training activities for community members (especially young people and vulnerable groups) regarding the consequences of drug use, narcotic, psychotropic, ethnobotanical substances, plants containing such substances, and/or their analogues.	Number of information and prevention activities/campaigns carried out; Number of organized trainings; Number of participations in radio and TV shows; Number of articles published in the press	€ 1.500.000,00					Implementation	OSCE/ UNODC UNICEF	Development Matrix 2023-2025	
13	Strengthening operational cooperation with Europol in the field of anti-drugs	Minimum 1 workstation connected to the SIENA secure channel Minimum 2 trained employees Number of requests/exchanges of information made through the SIENA channel	€ 25.406,00			November	2026	Not covered			
	1.5 Strengthening the Framework to Prevent and Combat Terrorism and Radicalisation										
1	Enhancing the exchange of information and expertise by using the opportunities offered by the Operational Agreement signed with Europol in preventing and combating all types of serious crime (organised and international) and terrorism	Information exchange number	€ 6.409,00	€ 6.409,00				Implementation		PNA - act.103	
2	Further strengthening the capacities of the Passenger Information Unit (PIU) to identify and combat cross-border crime through the development of human resources and the provision of equipment, including specialized digital solutions.	Assessment of the feasibility of extending the Passenger Information System to collect data on passengers travelling by international road and rail transport conducted. Number of new IT solutions implemented. Number of training activities delivered for PIU staff.	€ 300.000,00	€ 250.000,00		December	2026-2028	Negotiation	Project initiative ISF (OIM) „Supporting the implementation of the new legislation on the critical entities' resilience"	PNA acț.177	
3	Strengthening national resilience by operationalizing and developing the integrated critical infrastructure protection system	Outcome: National resilience is strengthened through the establishment and operationalization of an integrated system for the protection of critical infrastructure, ensuring coordinated risk management, enhanced situational awareness, and effective interinstitutional response mechanisms. Key Deliverables: 1. Full operationalization of the National Critical Infrastructure Protection Coordination Center (CNCPIC) 2. Implementation of an Integrated National Critical Infrastructure Protection System 3. Strengthening Interinstitutional Cooperation Mechanisms 4. Testing and Validation of the National Critical Infrastructure Protection System	€ 1.000.000,00		€ 1.000.000,00	December	2027	Implementation		PNA	
4	Carrying out preventive measures within the framework of intersectoral cooperation with representatives of social services, education, central and local public administration authorities, prison authorities, etc., in order to prevent radicalization and violent extremism.	Crisis center set up and operationalized	€ 508.127,00	€ 50.812,00		December	2027	Implementation		PNA	
	2. Priority Area: Improving Preparedness and Response to Emergencies, Disasters and Climate Risks										
1	Operationalization of the high-capacity pumping mode	Number of trained employees Number of equipment purchased	€ 999.550,00		€ 999.550,00	December	2027	Implementation	Joint preparedness from rescue lives from floods (FLOOD RESCUE) Consolidarea rezilienței statului și a infrastructurii critice - Growth Plan	PNA - act. 120 PgAA – 3.III RA – Cap. 24 RE 2023	
2	Operationalizing the way of fighting forest fires with the help of vehicles	Number of trained employees Number of equipment purchased	€ 1.554.856,00		€ 299.884,08	December	2027	Implementation	ROMD00184 – FAST "Forest firefighting with aerial support" Consolidarea capacităților de gestionare a dezastrelor și de răspuns la situații de urgență, orientate spre UE - AFD	PNA act. 121 PgAA – 3.III RA – Cap. 24 RE 2023	Within the Interreg NEXT Romania–Republic of Moldova Programme 2021–2027, the Grant Contract for the project ROMD00184 – FAST "Forest firefighting with aerial support" was signed, aiming to strengthen the joint response capacity in emergency situations in the cross-border area. The project foresees the development of a common training curriculum in the field of forest firefighting, organization of joint training sessions, and procurement of specialized intervention equipment, including a 4x2 intervention vehicle and a 6+1 minibus for the Hîncești District Emergency Situations Directorate. During the reporting period (october 2025-may 2026), the procurement procedures were operationalized, and the contract for the acquisition of the 4x2 intervention vehicle was signed.

3	Modernization of the fleet of special vehicles	40 special cars procured	€ 20.899.696,00		€ 1.590.297,44	December	2026	Implementation	Consolidarea capacităților de gestionare a dezastrelor și de răspuns la situații de urgență, orientate spre UE - AFD Consolidarea rezilienței statului și a infrastructurii critice - Growth Plan "Modernizarea parcului auto al IGSU" IMPROVING FIRE PREVENTION EQUIPMENT 2.0 C TRAINED "Cross-Border Joint Training"	PNA act. 126	Within the framework of the C TRAINED "Cross-Border Joint Training" project, implemented under the Interreg VI-A NEXT Romania–Republic of Moldova Programme, one high-mobility emergency response vehicle (4x4) is scheduled to be delivered to the General Inspectorate for Emergency Situations (GIES) by 1 November 2026, contributing to the modernization of the emergency response fleet and the strengthening of cross-border emergency intervention capacities.
4	Strengthening capacities to prevent emergencies and exceptional situations	Acquisition of 40 units of technology for carrying out prevention activities	€ 1.243.595,48		€ 1.243.595,48			Implementation	World Bank Project "STRENGTHENING MOLDOVA'S DISASTER RISK MANAGEMENT AND RESILIENCE PROJECT"	PNA act. 120 PND act. 239	The World Bank Project "STRENGTHENING MOLDOVA'S DISASTER RISK MANAGEMENT AND RESILIENCE PROJECT", implemented during the period 01.06.2025 – 31.12.2029, aims to enhance Moldova's preparedness and response capacity to natural hazards and climate-related shocks through the modernization of the General Inspectorate for Emergency Situations (GIES), operationalization of a multi-hazard public warning system, strengthening of emergency response and community preparedness capacities, procurement of specialized emergency vehicles and equipment, as well as implementation of disaster risk reduction trainings and awareness activities, particularly targeting rural and vulnerable communities. Subcomponent 1.2: Emergency Response Vehicles was implemented within the World Bank Project "Strengthening Moldova's Disaster Risk Management and Resilience Project", Subcomponent 1.3: Community Emergency Preparedness was implemented within the World Bank Project "Strengthening Moldova's Disaster Risk Management and Resilience Project" and focused on strengthening disaster prevention and preparedness capacities at community level. Emergency Response Vehicles was implemented within the World Bank Project "Strengthening Moldova's Disaster Risk Management and Resilience Project", All 43 emergency response vehicles have been successfully
5	Construction of the Holercani Rescue and Firefighter Station of the Dubasari SSE of the DSE mun. Chisinau	Rescue and fire station built	€ 377.910,00	€ 377.910,00		December	2026	Implementation	State budget	PNA act. 127	The Holercani Rescue and Firefighter Station of the Dubăsari SSE, DSE Chișinău, was constructed with funding from the state budget and is expected to be officially commissioned and put into operation by the end of 2026.
6	Construction of the Lipcani Rescue and Fire Station of the Briceni SSE of the DSE mun. Edinet	Rescue and fire station built	€ 396.286,00			December	2027	Not covered		PNA act .126	
7	Establish structures for rescuers and volunteer firefighters	Set up at least 7 stations for volunteer rescuers and firefighters; identified and recruited 70 volunteer personnel	€ 4.000.000,00		€ 2.700.000,00			Implementation	https://amp.gov.md/aim/viewActivityPreview.do~public=true~pageId=2~activityId=1093~language=ro https://amp.gov.md/aim/viewActivityPreview.do~public=true~pageId=2~activityId=1093~language=ro https://amp.gov.md/aim/viewActivityPreview.do~activityId=2754 https://amp.gov.md/aim/viewActivityPreview.do~activityId=1693 https://amp.gov.md/aim/viewActivityPreview.do~activityId=2630 https://amp.gov.md/aim/viewActivityPreview.do~activityId=3849 https://amp.gov.md/aim/viewActivityPreview.do~activityId=2626	Development Matrix 2023-2025	
8	Build, equip and set the Polygon	3 training sites/ modules; procured training equipment and machinery (3 sets)	€ 1.500.000,00		€ 1.000.000,00			Implementation	Poland (2 purchased)	Development Matrix 2023-2025	
9	Endowment with special vehicles the volunteer stations	Equip the volunteer stations with 7 special vehicles	€ 3.500.000,00					Not covered		Development Matrix 2023-2025	
10	USAR (Urban Search and Rescue) Team Certification	Certified USAR Team	€ 1.271.061,00	€ 111.853,00		December	2027	Not covered	Financial assistance of 1.100.000 euros is required for the certification of the USAR Team	PNA - act. 122 PgAA – 3.III RA – Cap. 24 RE 2023	

11	Construction of the Glodeni Rescue and Firefighters Unit of DSE Balti	Rescue and fire unit built	€ 954.116,00			December	2027	Not covered	Financial assistance in the amount of 89,000 euros is required for the construction of the Glodeni Rescue and Firefighting Unit of the Bălți District Emergency Service.	PNA act. 127	The construction of the Glodeni Rescue and Firefighters Unit of DSE Bălți was initially planned to be supported through financial assistance provided by the Embassy of the United States of America. However, the envisaged support was subsequently cancelled, which led to the suspension of the planned implementation process. As a result, the project currently remains without the external funding required for its realization
12	Creation of the public warning system	Public warning system created	€ 4.492.116,34		€ 4.492.116,34	December	2027	Implementation	World Bank Project "STRENGTHENING MOLDOVA'S DISASTER RISK MANAGEMENT AND RESILIENCE PROJECT"	PNA act. 123	Within the framework of the World Bank Project "STRENGTHENING MOLDOVA'S DISASTER RISK MANAGEMENT AND RESILIENCE PROJECT", activities related to the development and operationalization of the MD-ALERT Public Warning System continued during the reporting period. Government Decision No. 112 of 18.03.2026 regarding the approval of the Concept of the Public Warning System "MD-ALERT" entered into force on 19.03.2026, establishing the legal and institutional framework for the implementation of a modern, integrated and resilient national public warning system for rapid population alerting in emergency situations. At the same time, the approval of the technical specifications by the Electronic Governance Agency (AGE) was received, and the launch of the procurement procedure for the system is planned to pe launched in August 2026. In August 2026, a consultancy company was contracted to provide specialized technical assistance and support for the implementation of the MD-ALERT Public Warning System.
13	Improve the quality of the institutional expertise process in the prevention of emergency and exceptional situations	Procured and installed equipment for the expertise work (1 set) Trained personnel (minimum 5 specialists) Compliance with at least 3 ISO quality standards	€ 800.000,00				2027	Not covered		Development Matrix 2023-2025	
14	Development of the field of crisis management in the field of public order and security	Outcome: Modernized Crisis Management Operational Capabilities Key Deliverables: Modernization of the MIA Crisis Management Center Procurement and installation of IT equipment, communication systems, and specialized software. Procurement and deployment of Mobile Command Centers Implementation of specialized training programs in crisis management and operational coordination	€ 1.500.000,00			December	2027	Not covered		PND act. 85	
15	Procurement of firefighters protective equipment	Firefighters protective equipment purchased (120 sets every year)	€ 3.000.000,00		€ 500.000,00			Implementation	World Bank DEMA "Danish Civil Protection Initiative in Moldova 2025–2028" Consolidarea capacităților de gestionare a dezastrelor și de răspuns la situații de urgență, orientate spre UE - AFD Consolidarea rezilienței protecției civile din Moldova (2026-2027) - BBK	Development Matrix 2023-2025	Within the framework of the multiannual project "Danish Civil Protection Initiative in Moldova 2025–2028", financed by the Government of the Kingdom of Denmark and implemented by the Danish Emergency Management Agency (DEMA) in partnership with the Ministry of Internal Affairs and the General Inspectorate for Emergency Situations, activities aimed at strengthening the operational and intervention capacities of GIES continued during the reporting period. The project, implemented during 2025–2028 with a total budget of EUR 3,500,000, aims to modernize civil protection and emergency response capacities through the provision of specialized equipment, operational support and institutional cooperation. During the first implementation stage, DEMA delivered the first donation of equipment to the General Inspectorate for Emergency Situations, amounting to approximately EUR 600,000, including 150 breathing apparatuses for firefighters, together with spare parts and testing benches, as well as 220 sets of personal protective equipment and safety clothing.
16	Operationalization of the: •High-capacity pumping module, •Urban search and rescue module, •Logistical support - sub-module for carrying out external missions, •Technical assistance and support team	All modules operationalized; employees trained; equipment purchased;	€ 4.000.000,00		€ 4.000.000,00			Implementation	EU Commission USAR and GFFFv modules	Development Matrix 2023-2025	
17	Centrul Integrat de Dispecerat pentru Zona Centrală a Republicii Moldova		€ 2.000.000,00					Negotiation	Consolidarea capacităților de gestionare a dezastrelor și de răspuns la situații de urgență, orientate spre UE - AFD		

18	Elaboration of the methodology for identifying critical infrastructures	Methodology developed	€ 201.929,00			December	2026	Not covered		PNA act. 150	
	3. Priority Area: Strengthening State Borders, Migration Management and the Asylum System										
	3.1 Enhancing the Effectiveness of Border Management										
1	Organising workshops on best practices in cross-border investigations	4 workshops held 40 trained employees	€ 20.192,00		€ 20.192,00	December	2025-2027	Implementation	1. TAIEX 2. International Visitor Leadership Program (IVLP), organised by the Government of the United States of America 3. EU4Law Enforcement Moldova (EU4LEM) 4.EUPM 5. "Increasing the capacity of law enforcement agencies for investigating and proving the facts of cross-border crime" (InvestiGATE) – ROMD00196	PNA Cap. 24 acț.15	participation in 5 workshops 19 employees participated in workshops During 7–10 September 2026, one IGPF employee participated in a training course on the tracing of illicit firearms and essential components, organised with the support of the South Eastern and Eastern Europe Clearinghouse for the Control of Small Arms and Light Weapons (SEESAC) at the premises of the General Police Inspectorate. During 14–16 September 2026, one IGPF employee participated in an operational training course for the National Focal Point on Firearms (NFPF), organised in Chișinău by the European Union Agency for Law Enforcement Training (CEPOL) within the EU4Security Moldova project. The training aimed to strengthen the regulatory framework and operational capacities for combating illicit firearms trafficking through effective tracing, data analysis and cross-border cooperation. During 12–13 October 2026, four Border Police representatives participated in the workshop "Countering Advanced Concealment Methods in Vehicles in the Context of Combating Cross-Border Trafficking in Firearms and Drugs", organised within the project "Support to Law Enforcement Agencies in Moldova in Response to Security Challenges in the Region".
2	Modernization of the border security coordination system by upgrading the Information System of the Operational Coordination Center within the General Inspectorate of the Border Police (SICOC) and continuing the integration of fixed and mobile surveillance systems, sensors, GPS and drones into the national situational awareness framework.	Technical capacities for ensuring information flows within the situational awareness system developed.	€ 2.800.000,00			December	2026-2028	Implementation	"EU4 Borders Security – Moldova"	Acț. 194 PNA 2025-2029 (HG nr. 306/2025) AA – Art. 14 PgAA –3.III RA – Cap. 24	In parallel, negotiations are ongoing regarding the SCOP III project, which also includes the design of the new premises of the Operational Coordination Centre. At the same time, requests for assistance have been submitted to the French Development Agency and the Kingdom of Denmark in order to identify the support required for the modernisation of technical infrastructure and the strengthening of information flows within the situational awareness system.
3	Improving the infrastructure and equipping the state border crossing points with IT equipment and technical resources to optimize border crossing control (level II)	100% control seats in the 2nd line equipped	€ 2.100.000,00		€ 1.000.000,00	December	2027	Implementation	1.Growth Plan 2. "Improving the Operational and Training Capacity of the Border Police to Strengthen Border Management in the Republic of Moldova"	Acț. 200 PNA 2025-2029 (HG nr. 306/2025) Acț. 253 PND 2026-2028 (HG nr. 238/2025) Acț. 15 PMIFS 2026-2030 (HG nr.767/2025)	Through the project "Improving the Operational and Training Capacity of the Border Police to Strengthen Border Management in the Republic of Moldova", funded by INL, the establishment and equipping of eight second-line control facilities is envisaged, with a view to optimising border crossing control. Between 12 August and 17 September 2026, the GIBP received a batch of specialized equipment intended to equip eight workstations for second-line border control, provided under the INL/IOM-funded project. Additionally, under the Growth Plan for the Republic of Moldova, with the support of the European Union, it is planned to equip border crossing points with equipment for first-line control, second-line control and biometric checks, thereby contributing to the strengthening of infrastructure and increasing the efficiency of border control procedures. From the budget allocated under the Economic Growth Plan for the Republic of Moldova, in 2025 the GIBP procured IT equipment and technical resources aimed at optimizing second-line border control at three border crossing points.

4	Implementation of the new concept of border surveillance to streamline the coordination and conduct of state border surveillance activities	Extended Fixed Border Surveillance System Extended mobile/portable border surveillance system Strengthened border aerial surveillance system Integrated communications system for extended means of transport State border detection and alert system implemented	€ 39.214.739,00	€ 1.500.000,00	€ 5.238.794,00	December	2026-2028	Implementation	1. Growth Plan 2. Proiect EU4BS 3. Proiect SCOP 4. Proiect AR-STOP	Acț. 211, 185 PNA 2025-2029: (HG nr. 306/2025) Acț. 2, 3 PMIFS 2026-2030 (HG nr. 767/2025)	Ongoing For the implementation of this action, the GIBP has undertaken the following: Fixed surveillance system The expansion of the fixed surveillance system is ongoing. Under the Economic Growth Plan, 8 fixed surveillance systems are planned at the Border Police Sectors of Larga, Cișmichioi, Lipcani, Vulcănești, Leușeni-1, Valea Mare, Goteşti and Otaci. For most locations, the design stages have been completed and the construction works have been initiated and/or contracted. Through the EU4BorderSecurity project, under the component implemented by the International Organization for Migration (IOM), the construction of three fixed surveillance systems is planned in Criva, Lopatnic and Cuhnești. On 14 May 2026, IOM launched the procurement procedure for technical and design services related to the construction of the fixed surveillance systems. Following the procurement procedure, a contract with the successful economic operator was signed in June 2026, with a 90-day service delivery period. On 25 September 2026, the set of design documents was received. The documentation is to be reviewed and verified by the
5	Improving working conditions within the IGPF by modernizing the infrastructure of the state borders, in accordance with the adopted public policy document	Minimum 7 Border Police Sectors built Border Police Sector "Otaci" rebuilt	€ 12.703.187,00		€ 5.335.338,00	December	2026-2029	Implementation	1. DG NEAR 2. Growth Plan	Acț. 207 PNA 2025-2029 (HG nr. 306/2025) Acț. 26 PMIFS 2026-2030 (HG nr. 767/2025) AA – Art. 14 PgAA –3.III RA – Cap. 24	During the reporting period, activities aimed at modernising the Border Police infrastructure continued, including through the construction of the Otaci Border Police Sector, carried out within the framework of the project "Supporting Protection, Transit, Voluntary and Informed Return and Reintegration of Eastern Partnership Citizens and Third-Country Nationals Affected by the Conflict in Ukraine." The handover ceremony of the Otaci Border Police Sector took place on 18 June 2026. Under the Growth Plan for the Republic of Moldova for 2025–2027, the modernisation and development of the Border Police infrastructure is envisaged through the preparation of technical design documentation and the construction of five Border Police subdivisions: the Northern Regional Directorate, Criva Border Police Sector, Copceac Border Police Sector, Cosăuți Border Police Sector and Leușeni-1 Border Police Sector. For the Cosăuți and Leușeni-1 Border Police Sectors, the documentation related to the public capital investment projects was registered in the Register of Capital Investment Projects and approved on 3 August 2026 by the Public Capital Investment Working Group of the Ministry of Finance. Funding for the preparation of the design documentation is planned for 2027.
6	Strengthening the institutional capacities of the Border Police in advanced document examination.	The specialized document examination unit of the Border Police equipped according to operational needs.	€ 300.000,00			December	2027	Negotiation	Assistance to the German Federal Police	Acț. 17 PMIFS 2026-2030 (HG nr. 767/2025)	Within the framework of cooperation with the German Federal Police, support in the field of document examination was approved for funding in 2026. The assistance is expected to include a needs assessment and the provision of equipment for the Forensic Laboratory of the Document Examination Directorate (DED) and the regional structures involved in document examination, as well as training activities on the detection of forged documents. In this context, the list of equipment required for the specialised document examination unit was submitted, with a view to aligning the support provided with the operational needs of the Border
7	Spread the concept of joint patrolling at the Moldovan-Ukrainian border, throughout the central segment (Transnistrian)	Joint patrolling ran on the entire central segment (Transnistrian) of the Moldovan-Ukrainian border	€ 6.300.000,00					Not covered	The situation regarding joint patrols on the central segment of the Moldovan-Ukrainian border has remained unchanged compared to the previous period. These activities remain suspended and will be resumed once the situation in Ukraine stabilizes.	Development Matrix 2023-2025	
	Gradual implementation of joint control of persons, means of transport, goods and objects at common Moldovan-Ukrainian state border crossing points	Common control concept implemented in at least 9 MD-UA border BCPs	€ 50.000,00					Not covered	The situation regarding joint patrols on the central segment of the Moldovan-Ukrainian border has remained unchanged compared to the previous period. These activities remain suspended and will be resumed once the situation in Ukraine stabilizes.	PNA - act. 204 AA – Art. 14 PgAA –3.III RA – Cap. 24	

8	Development of the physical infrastructure of the Operational Coordination Center of the Border Police.	Feasibility study completed. Design documentation completed. Building constructed.	€ 7.350.000,00			December	2026-2029	Negotiation	Proiect EU4BS	Act. 25 PMIFS 2026-2030 (HG nr. 767/2025)	Through the "EU4 Borders Security – Moldova" project, the component implemented by the Solidarity Fund of the Republic of Poland contributes to the modernisation of the border security coordination system by strengthening the technical and operational capacities of the Border Police and aligning them with EUROSUR requirements. In parallel, negotiations are ongoing regarding the SCOP II project, which also provides for the design of the new premises of the Operational Coordination Centre. On 22 September 2026, an amendment was signed extending the implementation period of Phase II of the SCOP II project until 31 December 2026. The remaining available project budget will be used to contract technical support, maintenance and development services for version 2 of the Operational Coordination Centre Information System. At the same time, a request for assistance has been submitted to the French Development Agency with a view to identifying the support required for the modernisation of the infrastructure of the Operational Coordination Centre of the General Inspectorate of Border Police (GIBP).
9	Strengthen the surveillance capacity and intervention at the state border	Supply: minimum of 10 intervention boats; minimum 129 vehicles (4X4); minimum 11 vehicles for the transportation of patrol dogs; minimum 5 vehicles with a capacity of 9 seats; minimum 10 vehicles for administrative purposes; no less than 25 sets of odor-imitators for the training of patrol dogs; minimum of 2000 tactical vests purchased; minimum of 2200 tactical backpacks; 250 foto traps; 400 radio stations with accessories.	€ 3.200.000,00		€ 2.500.000,00			Implementation	1. "Strengthening the Capacity of the General Inspectorate of Border Police of the Republic of Moldova in Controlling the 'Green' and 'Blue' Borders / LatMoldova" 2. IOM	Development Matrix 2023-2025	During the reporting period under the new matrix, further progress was recorded in strengthening surveillance and intervention capacities at the state border. On 17 April 2026, within the framework of the project "Strengthening the Capacity of the General Inspectorate of Border Police of the Republic of Moldova in Controlling the 'Green' and 'Blue' Borders / LatMoldova", a Citroën Jumper vehicle, converted and adapted to meet the specific needs of the Border Police canine service, was received. On 9 March 2026, the International Organization for Migration (IOM) donated two vehicles to the General Inspectorate of Border Police, which had previously been used by EUBAM. On 28 June 2026, with the support of JTI, the GIBP received a specialised vehicle adapted for the transportation of service dogs and for use in operational missions conducted by canine teams. On September 2026, the International Organization for Migration (IOM) donated two vehicles to the General Inspectorate of Border Police, which had previously been used by EUBAM. Under the project "Support to Law Enforcement Agencies in Moldova in Response to Security Challenges in the Region", the procurement of three
10	Equip the subdivisions of Border Police with modern tools for border surveillance	Supply: minimum 12 stationary surveillance systems of thermal imaging technology; minimum 8 mobile thermal surveillance systems; minimum 78 portable binoculars with thermal imaging camera	€ 5.000.000,00		€ 5.000.000,00			Implementation	1. "National Terrestrial Radio Communication Network (TETRA) with Radio Towers in the Republic of Moldova" 2. SCOP II 3. Growth Plan 4. EU4BorderSecurity	Development Matrix 2023-2025	Fixed surveillance systems: The expansion of the fixed surveillance system is ongoing. Under the Economic Growth Plan, 8 fixed surveillance systems are planned for the Border Police Sectors of Larga, Cișmichioi, Lipcani, Vulcănești, Leușeni-1, Valea Mare, Goteşti and Otaci. For most locations, the design stages have been completed and the construction works have been initiated or contracted. Under EU4BorderSecurity, within the component implemented by IOM, 3 fixed surveillance systems are planned for Criva, Lopatnic and Cuhnești, for which the design documentation was received on 25 September 2026. Under the TETRA project, 5 fixed surveillance systems were installed, while 4 fixed thermal imaging systems were procured from the state budget. Mobile surveillance systems: Under the SCOP-II project, implemented by ICMPD and funded by the Ministry of the Interior of the Czech Republic, the GIBP received 5 mobile border surveillance systems. In addition, under the Economic Growth Plan, the procurement of 5 mobile surveillance systems was initiated; however, following the re-evaluation of the bids, the procedure was cancelled and the relevant funds were requested to be re-planned for 2027. Portable thermal imaging equipment: Under the SCOP-II project, the GIBP received 15 thermal imaging

11	Simulation polygon in the field of integrated management of the state border	1 constructed polygon	€ 1.500.000,00		€ 1.500.000,00			Implementation	1. "Improving the Operational and Training Capacity of the Border Police for Strengthening Border Management in the Republic of Moldova."	Development Matrix 2023-2025	Within the framework of the project "Improving the Operational and Training Capacity of the Border Police to Strengthen Border Management in the Republic of Moldova", implemented with the support of IOM, the renovation of the meeting room at the headquarters of the General Inspectorate of Border Police (GIBP) was agreed with the project donor. The room will also be used for conducting training activities. To this end, the necessary procedures for the design and refurbishment of the premises have been initiated.
12	Modernization at regional level of the training spaces for carrying out the trainings at the workplace	3 Regional centers equipped	€ 1.500.000,00		€ 1.500.000,00			Implementation	1. "Improving the Operational and Training Capacity of the Border Police for Strengthening Border Management in the Republic of Moldova." 2."Enhancing Operational Capacity for Border Police Cooperation in the Stânca-Costești Lake Area"	Development Matrix 2023-2025	The action is under implementation: In 2023, the project "Capacity Building for Border Police Cooperation in the Stânca–Costești Area" (2SOFT/4.3/118), funded through the Romania–Republic of Moldova Joint Operational Programme 2014–2020, was completed. Within the framework of the project, the meeting room of the Costești Border Police Sector within the Northern Regional Directorate was renovated and is also used for staff training activities. Within the framework of the project "Improving the Operational and Training Capacity of the Border Police to Strengthen Border Management in the Republic of Moldova", implemented with the support of IOM, the renovation of the meeting room at the headquarters of the General Inspectorate of Border Police (GIBP) was agreed with the project donor. The room will also be used for training activities. To this end, the necessary procedures for the design and refurbishment of the premises have been initiated.
13	Construction of the Canine Center of the Border Police.	Border Police Canine Center constructed. Border Police Canine Center equipped with the necessary furniture, equipment and technical assets.	€ 2.500.000,00		€ 2.000.000,00	December	2027	Implementation	1. Assistance to the German Federal Police 2. GIZ 3. "Strengthening the Capacity of the General Inspectorate of Border Police of the Republic of Moldova in Controlling the 'Green' and 'Blue' Borders / LatMoldova"	Acț. 30 PMIFS 2026-2030 (HG nr. 767/2025) + Development Matrix 2023-2025	The action is ongoing: During the reporting period, preparatory activities for the construction of the Border Police Canine Centre continued. The project is being implemented with the support of GIZ and the German side. During the reporting period, preparatory activities for the construction of the Border Police Canine Centre continued. The project is being implemented with the support of GIZ and the German side. The required approvals were obtained, including the agreement of the Ministry of Internal Affairs, the favourable opinion of the Environmental Agency and the acceptance of the Public Property Agency. The construction planning and approval process was completed, and the tender documentation was finalised. At present, the project is undergoing verification by the German Federal Police prior to the launch of the procurement procedure. The construction launch meeting is scheduled for 4 November 2026. Through GIBP letter No. 35/14-167 of 9 January 2026, support was requested from JTI for the procurement of two Renault Express vehicles adapted to the specific needs of the canine service. Following this request
	3.2 Strengthening the Asylum System										
1	Implementation of the mechanism for the phased integration of foreigners, including displaced persons	Action plan implemented	€ 30.600.000,00	€ 7.500.000,00	€ 3.100.000,00	December	2027	Implementation		PNA act. 216	
2	Carrying out an impact assessment of the implementation of the New Pact on Migration and Asylum for national systems	Identified experts Elaborate study	€ 10.096,00		€ 10.096,00	December	2026	Implementation	Discussions are being held with EU4Law Enforcement, EU4LEAM, and EUAA (EU4Asylum). Experts within the Twinning project framework are also providing inputs on the provisions of the New Pact. The action has been partially implemented under the EU4LEAM Project through the development of a report assessing the Republic of Moldova's level of preparedness for the implementation of the European Union Pact on Migration and Asylum, with the involvement of experts from Lithuania and Romania. In addition, during the period 13–30 October 2026, representatives of the institution are participating in the following online training modules organised by the European Union Agency for Asylum (EUAA), in the context of implementing the New Pact on Migration and Asylum: 1.The Asylum Procedure in the Pact on Migration and Asylum (APPMA – EN – v.1.0); 2.Pact on Migration and Asylum: Key Legislative Changes; 3.Vulnerability in the Pact on Migration and Asylum;	PNA act.220	

3	Modernization of the Temporary Placement Center for Foreigners (arrangement and endowment of spaces for preventive accommodation of foreigners at the level of the North, South, Center regional directorates). Rephrased action in the NAP – Strengthening the infrastructure of the Temporary Placement Center for Foreigners to ensure respect for human rights and safety measures.	Modernized infrastructure	€ 18.426,00		€ 18.426,00	December	2026	Implementation	The identified needs were presented to the EU4LEAM team and the EU Delegation. Under the project a French engineer conducted 2 missions to Moldova in July and October to evaluate needs and finalize the report on planning renovation	PNA act. 250	
4	Elaboration of the concept of the Multifunctional Center for the Provision of Services to Foreigners (Regional Directorate of the Center and the headquarters of the General Inspectorate for Migration - IGM)	Development partner identified Elaborate concept	€ 14.900.000,00			December	2025	Implementation	GFCC/ World Bank Concept developed and approved by IGM Order No. 317 of 30 December 2025.	PNA act. 231 (bundled with Act. 232)	
5	Elaboration of the technical specifications of the Multifunctional Center for the Provision of Services to Foreigners (Center Regional Directorate and IGM headquarters)	Elaboration of the technical specification Established center	€ 500.000,00			December	2026	Negotiation	Discussions have been initiated with the World Bank regarding the joint submission, together with the Ministry of Labour and Social Protection (MMPS), of a project proposal to the Global Concessional Financing Facility (GCFF). The project dossier is being prepared through CIP (Centre for Innovation and Policies).	PNA act. 232 (bundled with Act. 231)	
6	Construction of the new headquarters of the General Inspectorate for Migration and the Center Regional Directorate	Complex of buildings constructed and operational by 2027 Improved institutional capacity for foreigner management	€ 11.378.437,86			December	2027	Negotiation	GFCC/ World Bank From 12 to 16 September 2026, a World Bank mission took place in the Republic of Moldova, during which discussions were held on the development of the technical specifications for the new Multifunctional Center for the Provision of Services to Foreigners. The mission also included a visit to the proposed location for the headquarters of the General Inspectorate for Migration's Multifunctional Center.	PNIES - pct. 1.6 HG285/2025 Development Matrix 2023-2025	
7	Consolidating the capacities of the General Inspectorate for Migration at regional level for the north, center, south region	Appropriately allocated staffing needs, based on the nature, volume and complexity of the functions, duties and competences established for the General Inspectorate for Migration for the North, Centre, South region	€ 300.000,00	€ 22.000,00				Implementation	Capacity-building trainings are being conducted under all development partner initiatives and projects.	PNA- act. 226	
8	Outline the training curriculum in migration and asylum for vocational training purposes	Outlined curriculum The outline of the Master's Higher Studies Program of the "Ștefan cel Mare" Academy of the MAI was coordinated and adjusted, where 4 modules out of 5 proposed belong to the IGM.	€ 200.000,00		€ 200.000,00			Implementation	Participation of the leadership of the General Inspectorate for Migration (IGM) in the national accreditation procedure of the professional Master's programme in Migration Law at Academy "Ștefan cel Mare" of the Ministry of Internal Affairs , held on 08.06.2026, with the involvement of the competent authorities and the National Agency for Quality Assurance in Education and Research, in order to confirm the necessity, relevance, and up-to-dateness of the study programme.	Development Matrix 2023-2025	
9	Implement modern digital solutions to inform asylum seekers on the asylum procedure by installing informative panels in the Migration and Asylum Offices and at the state border crossing points	Installed panels; digital solutions implemented	€ 1.000.000,00		€ 1.000.000,00			Implementation	Dopomoga AO "Lawyers' Law Centre" GCFF The discussions are taking place within the framework of the World Bank project, Component 1. The panels are expected to be delivered at the beginning of June, 2026. A total of 10 touchscreen devices were bought under the World Bank-funded GCFF project, of which 6 have already been installed. -Central Regional Directorate, 41 Lev Tolstoi Street - 3 units. -Southern Regional Directorate, Cahul -1 unit. -Northern Regional Directorate, Bălți - 1 unit, Accommodation Center – 1 unit. 3 touchscreen devices will be installed at 3 BCPs. Microsite was developed, posters leaflets and videos to ensure launching of information campaign for foreigners. Implementor BDR company.	Development Matrix 2023-2025	
10	Increase the share of beneficiaries who can access the integration services for migrants	3 functional integration centers, integrated beneficiaries (Bălți, Cahul, Chișinau)	€ 2.000.000,00		€ 2.000.000,00			Implementation	GCFF Under Component 2 of the World Bank project, integration activities are being implemented with the support of Terre des Hommes.	Development Matrix 2023-2025	
11	Ensuring the implementation of the material reception conditions for asylum seekers, by providing basic services and complying with the minimum standards set	Number of beneficiaries	€ 553.786,00			December	2027	Implementation	The Government Decision has been approved. Within the Twinning project, a technical workshop and drafting session for Standard Operating Procedures (SOPs) on ensuring material reception conditions in the asylum field will take place on 2–5 May 2026, with the involvement of experts from Sweden and Romania. 02-05 June 2026 -A technical workshop was held under the Twinning Project,	PNA - act.224	
	3.3 Enhancing the Effectiveness of Migration Management										

1	Conducting joint and information campaigns to prevent illegal migration	At least 2 campaigns carried out annually	€ 14.135,00		€ 4.000,00	December	2027	Negotiation	OIM	PNA - act. 242	
2	Strengthening the capacities of the General Inspectorate for Migration at regional level by increasing the limit staff for the north, center, south region	Increased number of staff	€ 304.876,00		€ 22.713,00	December	2027	Implementation	Dopomoga, CDA staff are present in the regional offices of the General Inspectorate for Migration. At the same time, under the DG ENEST project, a communicator has been contracted until 31 May 2026. The contract was subsequently extended until 31 December 2026 under UNHCR.	PNA 226	
3	Improving the infrastructure of the Accommodation Centre within the General Inspectorate for Migration, in order to ensure adequate conditions for receiving asylum seekers, in accordance with European standards	Improved infrastructure adapted to the needs of people with disabilities	€ 198.169,00			December	2026	Implementation	The identified needs were presented to the EU4LEA team and the EU Delegation. Some repair works have been carried out using the state budget. EU4Asylum Four visits by the French architect have taken place, on 7-8 July 2026 and 12-13 October 2026. During the July visits, the needs of the Accommodation Centre and CPTS were assessed based on the evaluation conducted by the French architect contracted under the top-up component of the EU4LEM project. The October visits focused on clarifying technical aspects of the repair works, finalizing the list and quantities of works, and identifying the activities required to initiate the implementation of the infrastructure component.	PNA act. 232 PNMA - pct. 43 HG666/2025	
4	Strengthening measures to prevent and combat irregular migration/pseudo-legalization of foreigners in the Republic of Moldova	Joint operations carried out Number of economic agents verified with ISM support Number of foreigners/placement findings in the absence of a residence permit, work activity findings in the absence of a residence permit	€ 24.000,00				2025-2027	Implementation	Joint actions were carried out with the Ministry of Labour, including a coordinated operation with the State Labour Inspectorate (ISM), during which three economic operators were inspected. 28 April 2026 - An interinstitutional working meeting was held with ELA/SLIC experts under the Twinning Project MLSP, with representatives of the Labour Inspectorates of Spain and Slovakia, specialising in the implementation of EU legislation on workers' mobility, including EU citizens and third-country nationals. The meeting focused on EU legislation on workers' mobility, cooperation between labour inspectorates, employment conditions for third-country nationals, prevention of labour exploitation and fraud, information exchange through the IMI system, and cooperation with European bodies (ELA and SLIC). 24 September 2026 -GIM participated in a Twinning activity organised by the Ministry of Labour and Social Protection (MLSP), consisting of a workshop-seminar on preventing and identifying cases of labour exploitation and trafficking in	PNA - act.239	
5	Conducting training courses in the field of public custody	Number of people trained	€ 9.541,00		€ 9.541,00	December	2027	Implementation	1-4 September 2026 – Training was provided to 25 GIM staff members on public custody-related matters, with the involvement of German police experts and financial support from GIZ.	PNA 245	
	3.4 Strengthening the Return and Readmission Policy										
1	Implementation of the legal framework on common standards and procedures for returning illegally staying third-country nationals	Number of joint operations Number of returnees Number of trained employees	€ 25.241,00		€ 25.241,00		2025-2027	Implementation	FRONTEX From the beginning of 2026, a total of 5 return operations were carried out, including 4 JRO operations and 1 CRO operation. During this period, a total of 135 persons were returned.	PNA act.246	
2	Strengthening the infrastructure of the Temporary Placement Center for Foreigners in order to ensure respect for human rights and security measures.	Improved infrastructure (conditions of placement and access to facilities, security on the perimeter of the Center).	€ 1.000.000,00			December	2026	Implementation	In April,2026 the Capital repairs from GIM budget have been completed at the CPTS disciplinary isolation unit, improving conditions in line with standards and the recommendations of the Office of the Ombudsman. 2 visits by the French architect have taken place, on 7-8 July 2026 and 12-13 October	PNA act. 250 AA – Art. 14 PgAA – 3.III RA – Cap. 24	
3	Strengthening the institutional capacities of the General Inspectorate for Migration, including cooperation with EU Member States in the field of return and readmission, and by participating in joint missions (Return by Collection Operations) carried out under the aegis of the Frontex Agency	Number of joint missions completed	€ 2.540,00		€ 2.540,00			Implementation		PNA 243	
4	Negotiate and sign new agreements with third-party countries on the readmission of persons residing illegally	Negotiated and signed agreements	€ 500.000,00		€ 500.000,00			Implementation	The negotiations on the agreements with the states were resumed: Rep. Portugal, Rep. Cyprus, Re. Armenia, Rep. Azerbaijan, Uzbekistan, Great Britain and Northern Ireland, Rep. Iceland and India.	Development Matrix 2023-2025	

5	Implement assisted voluntary return programs for illegal migrants	Program foreign beneficiaries	€ 400.000,00		€ 400.000,00			Implementation	Implementation of the IOM/GIM Voluntary Return Project and the UNHCR/IOM resettlement programme	Development Matrix 2023-2025	
6	Development of optimal and efficient mechanisms for the registration and monitoring of foreigners	Approved normative framework Adjusted and digitalized information system Mechanism implemented and operational	€ 1.926.000,00		€ 1.926.000,00	December	2026	Implementation	The Information System "Migration" is being developed under the DG ENEST project, with support from IOM, to digitalise GIM's public services and operational processes, replacing the existing SSI BMA and SimBASE systems.	PNA act. 251 AA – Art. 14 alin. (2) PgAA – 3.III RA – Cap. 24	
7	Procurement of specialized non-offensive safety and protection equipment for forced return operations	Equipment procured	€ 25.500,00			December	2026	Not covered		PNIES - pct. 1.8 HG285/2025	
	4. Priority Area: Strengthening Modern, Digital and Integrity-Oriented MIA Institutions										
1	Purchase of the server for the operation of the police DNA database	Purchased server	€ 50.482,00		€ 50.482,00	December	2026	Completed	„EU4Reforms-DNA"	PNA	
2	Development of the DNA database of the General Police Inspectorate	Minimum 2 training sessions for staff who will use the DNA database Minimum 250 DNA profiles entered into the database	€ 65.627,00	€ 15.144,00	€ 50.482,00	December	2027	Completed	„EU4Reforms-DNA"	PNA	Through Law No. 191/2025 on the amendment of certain normative acts, starting from February 28, 2026, the new mechanism for admission to the profession of judicial expert was established and entered into force, which led to the termination of the activity of the Qualification and Evaluation Commission for Judicial Experts under the Ministry of Justice. At the current stage, the development of a mechanism for establishing a new qualification commission is in progress. Three employees are currently in the process of finalizing draft genetic expertise reports for the Qualification Commission. The schedule for the Judicial Experts Qualification Commission was established by the Decision of the Judicial Experts Qualification Commission regarding the amendment of the schedule for judicial experts' qualification exams dated 28.09.2026, published on the CTCEJ website, according to which the exam for specialty 26.05 – genetic expertise will take place in November 2026. *** "In the process of biological sample collection. At the time of reporting, the 'State Register of Genetic Data' Information System (SI RSDG) has not been created. The CTCEJ holds the status of registrar within the system, while the duties regarding the development, implementation, and administration of the technical and software infrastructure of the SI RSDG, as well as
3	Implementation of the "Policeman's Agenda" module	Implemented module	€ 252.411,00			December	2027	Not covered		PNA	On 17.09.2026, a meeting dedicated to the aforementioned action took place at the GPI headquarters. The purpose of the meeting was to jointly agree on the functionalities and the range of
4	Purchase of specialized solutions for processing and analyzing a large volume of data and information extracted from various information systems	Minimum 2 IT solutions purchased Minimum 5 trained users	€ 126.205,00		€ 126.205,00	December	2025-2027	Implementation	EU4Cyber	PNA	As part of the expansion of the 'EU4Security Moldova' project, implemented by CEPOL, financial support was approved to ensure the continuity and renewal of specialized digital forensics tools, including Cellebrite Collector and Insevets On-Prem Pro UFED, which
5	Expanding the capabilities of using the 112 Automated Information System, in order to improve road safety and the management of traffic emergency situations	Extended SIA 112 capabilities	€ 2.127.000,00	€ 1.063.500,00	€ 1.063.500,00	December	2027	Implementation	Programul Horizont al Comisiei Europene	PNA	
6	Upgrade of the existing automated 'Dactyloscopic Register' Information System, including the upgrade to the 2026 version of the fingerprint identification algorithms and adaptation to enable facial recognition capabilities and to enable interoperability with EURODAC, Prüm and other IT	1. Existing Automated Information System 'Dactyloscopic Register' upgraded and modernized 2.Facial recognition functionality integrated into the upgraded SIA AFIS.	€ 2.250.000,00			June	2027	Not covered		PNA - act.197 PNAact.57 PNA act.58	
7	Extension of the pilot program on the introduction of criminological statistical information into the Automated Information System "Register of Criminalistic and Criminological Information" by criminal investigation officers	Number of prosecution officers trained on entering data into the system	€ 300.000,00		€ 300.000,00	December	2027	Completed		PNA - act.42 AA/PgAA – 3.III POSP 2022-2025 RE 2023 RE 2025	
8	Operationalization of the "INFOPOL" platform	Operationalized platform	€ 100.964,00			December	2026	Not covered		PNA	On 30.01.2026, through letter no. 34/18/11 – 1537, the National Investigation Inspectorate requested the Information Technology Service of the MIA to report on the results regarding the drafting of specific security requirements for 'SIES Infopol', which are to be submitted to the Information and Security Service of the Republic of Moldova. Through response no. 8/8-1942 dated February 24, 2026, received from the ITS of the MIA, it is communicated that the institutional regulatory framework addresses the general cybersecurity framework

9	Elaboration of the second phase of the "State Register of Arms"	Identified expert Specifications drawn up Ensuring interconnection with the State Register of Administrative-Territorial Units and Addresses Ensuring interconnection with the "ASYCUDA World" Information System Ensuring interconnection with the Integrated Case Management Programme (IBMS)	€ 25.421,00		€ 25.421,00	December	2026	Implementation	EU4Security Moldova	PNA act. 91	In the context of the action to draft Phase II of the State Register of Arms (RSA), funds have been identified to initiate this stage in partnership with SEESAC. Currently, the implementation status of the remaining work packages for the existing system is being clarified, as this evaluation is necessary to determine whether the conditions for the further development of the RSA are met. During the meeting held with SEESAC on April 27, 2026, it was agreed that the procurement procedure for the development of a new module within the State Register of Small Arms and Light Weapons System (SALW) will be initiated upon completion of the agreed preparatory actions, including final acceptance procedures, establishing maintenance arrangements, and integrating the Register with the State Register of Addresses. Currently, the ITS is undertaking the necessary actions to fulfill these commitments and facilitate the launch of the procurement procedure.
10	Creation of the public warning system	Public warning system created	€ 4.543.412,00		€ 4.543.412,00	December	2027	Implementation	Moldova Disaster Risk Preparedness And Reduction Project	PNA	
11	Ensuring the interoperability of the Information System of the Operational Coordination Centre of the General Inspectorate of the Border Police with the relevant information systems in order to maintain an up-to-date national overview of the situation	Interoperability ensured Updated site table	€ 100.964,00			December	2027	Negotiation	Growth Plan	PNA - act.195 AA – Art. 14 PgAA –3.III RA – Cap. 24	
12	Strengthening the protection, safety and integrity of Border Police personnel through preventive actions and training programs	Development and implementation of the bodycam system for Border Police personnel	€ 813.004,00			December	2027	Implementation	**Institution budget**	PNA - act.214 RE 2025	With a view to strengthening the protection, safety and integrity of Border Police personnel, the procurement, from the **institution's budget**, of portable body-worn video cameras (bodycams) compatible with the existing information system is planned. The procurement procedure is currently underway.
13	Development, testing and implementation of the new information system "Migration"	Approved specification Public tenders organized for the acquisition of services for the elaboration of the information system, "Migration" Contract on the elaboration of the signed information system Information system implemented	€ 1.500.000,00		€ 504.823,00	December	2027	Implementation	DG NEAR/ OIM "Modernizarea infrastructurii IT critice, securitatea cibernetică, teste de penetrare și certificări ISO" - Negotiation	PNA - act. 233 (Package actions 233 - 236)	
14	Purchase of IT equipment for the new information system "Migration"	Purchased devices	€ 500.000,00		€ 191.832,00	December	2026	Implementation	DG NEAR/OIM EU4Asylum "Modernizarea infrastructurii IT critice, securitatea cibernetică, teste de penetrare și certificări ISO" - Negotiation	PNA- act.234 (Package actions 233 - 236)	
15	Strengthening the operational capacities, efficiency and quality of services provided by police employees in the community	At least 10 objectives of the units subordinated to the modernized General Police Inspectorate;	€ 426.254,79		€ 426.254,79		2027	Implementation	Consolidarea Poliției Naționale în prevenirea crizelor și combaterea criminalității - GS Foundation	PND act. 238	
16	Fast and efficient access to public services for citizens	32 centralized and digitized services by 2028; Modern, fully energy- and logistically self-sufficient Integrated Centre by 2028	€ 17.486,94				2028	Not covered		PND act. 250	
17	Ensuring the maintenance of the new "Migration" information system	IGM personnel trained on system maintenance	€ 50.482,00			December	2027	Not covered		PNA - act. 235 (Package actions 233 - 236)	
18	Ensuring interoperability of IS Migration with other national systems	Interconnected information system	€ 10.000,00			December	2027	Not covered		PNA - act. 236 (Package actions 233 - 236)	
19	Implementation of the set of measures for the implementation of the Council of Europe Convention for the Protection of Children against Sexual Exploitation and Sexual Abuse (Lanzarote Convention) for the period 2025-		€ 99.487,64			December	2026	Not covered		PNA act. 87	
20	Strengthening the operational capacities of the General Inspectorate of Carabinieri – phase II	4 offices of the General Inspectorate of Carabinieri Operators completely modernized	€ 3.901.218,44			December	2026	Not covered		PND act. 237	
21	Evaluation and improvement of the legal assistance mechanism provided, as well as for ensuring the fundamental rights of asylum seekers and victims of trafficking in human beings	Report with recommendations on improving the legal aid mechanism developed; Subdivisions of the Border Police and the General Inspectorate for Migration equipped with portable voice translators	€ 27.634,72			December	2026	Not covered		PNMIFS 2026-2030 - HG nr.767/2025	
22	Rehabilitation of the sports hall located at the Academy premises on 21 Asachi Street.	– Technical design prepared for the rehabilitation works – Sports hall rehabilitated and modernised – Equipment installed for physical training activities – Improved infrastructure for students' physical training.	€ 650.000,00			December	2028	Not covered		PND 2026-2028 - HG 238/2025, OG 3	
23	Rehabilitation of the study rooms of the Professional Development Directorate located on the 2nd and 3rd floors of the building at 7 Sf. Vineri Street.	– Technical design prepared for the rehabilitation works – Study rooms on the 2nd and 3rd floors rehabilitated and modernised – Training spaces adapted for professional development activities – Improved educational infrastructure.	€ 600.000,00			December	2028	Not covered		PND 2026-2028 - HG 238/2025, OG 3	
24	Rehabilitation of the conference hall and the ceremonial hall located at the Academy premises on 21 Asachi Street.	– Technical design prepared for the rehabilitation works – Conference hall rehabilitated and equipped for academic events and trainings – Ceremonial hall rehabilitated and modernised for institutional activities – Improved infrastructure for organising academic events.	€ 650.000,00			December	2028	Not covered		PND 2026-2028 - HG 238/2025, OG 3	
25	Rehabilitation of floors 3, 4 and 5, as well as the roof and façade of the student dormitory located at 21 Asachi Street.	– Technical design prepared for the rehabilitation works – Floors 3, 4 and 5 rehabilitated and modernised – Roof and façade renovated – Improved accommodation conditions for students.	€ 1.100.000,00			December	2028	Not covered		PND 2026-2028 - HG 238/2025, OG 3	

26	Construction of a canteen on the premises of the Academy located at 7 Sf. Vineri Street, intended to provide catering services for students and staff of the institution.	– Technical design prepared for the construction of the canteen – Canteen constructed and put into operation on the Academy premises – Functional spaces for food preparation and serving – Improved catering conditions for students and staff.	€ 1.300.000,00			December	2028	Not covered		PND 2026-2028 - HG 238/2025, OG 3	
27	Development of a dedicated training ground for vehicle training and defensive driving, including the procurement of training equipment and vehicles for practical training activities.	– Training ground for vehicle training arranged for practical exercises – Defensive driving training equipment procured and installed – Vehicles for training activities procured – Increased practical training capacity in defensive driving.	€ 600.000,00			December	2028	Not covered		PND 2026-2028 - HG 238/2025, OG 3	
28	Rehabilitation of training facilities located on Lermontov Street through the arrangement of two halls dedicated to tactical training and physical education activities for the Academy's professional training programs.	– Technical design prepared for the rehabilitation of the training facilities – Two functional halls arranged for tactical training and physical education – Increased training infrastructure capacity of the Academy	€ 2.500.000,00			December	2028	Not covered		PND 2026-2028 - HG 238/2025, OG 3	
29	Modernization of the operational management system at the level of the Ministry of Internal Affairs	Development of New Functional Submodules within SIIMO Integrated Information System for Operational Management (SIIMO)	€ 800.000,00			December	2027	Negotiation	Strengthening the Resilience of the Ministry of Internal Affairs of the Republic of Moldova - Phase II Growth Plan	PND act. 231	
30	Creation and establishment of the National Coordination Center for the Protection of Critical Infrastructure (public authority that will ensure the coordination of the activity of all administrators, operators and owners of critical infrastructures in order to protect critical infrastructure)	Operationalized center	€ 807.717,00	€ 807.717,00		December	2026	Completed		PNA act. 149	
31	Developing, monitoring and reporting on the implementation of the anti-corruption risk register within law enforcement authorities (LEA)	Register elaborated and approved	€ 10.000,00		€ 10.000,00	December	2027	Implementation		pct. 168 din Programul Național de Aderare a Republicii Moldova la Uniunea Europeană pentru perioada 2025-2029, aprobat prin Hotărârea	
32	Support in organizing and conducting information and awareness campaigns among citizens on corruption prevention and promoting the specialized anti-corruption hotline 1520	Number of the conducted campaigns	€ 25.000,00		€ 25.000,00	December	2028	Implementation		pct. 171 din Programul Național de Aderare a Republicii Moldova la Uniunea Europeană pentru perioada 2025-2029, aprobat prin Hotărârea	
33	Further development of the collection of disaggregated data on acts committed for reasons of prejudice	Information system developed and Disaggregated data	€ 201.929,00			December	2027	Not covered		PNA	
34	Modernization of the digital infrastructure of the General Inspectorate for Migration	Number of digitalized services for foreigners	€ 845.000,00		€ 795.000,00	December	2028	Implementation	Supporting the protection, voluntary and informed return, and reintegration of citizens of the Eastern Partnership and third-country nationals affected by the conflict in Ukraine	PNMA - pct. 21 HG666/2025	
35	Digitalization of intervention teams of GPI and GIC (End-Point equipment)	Intervention teams equipped with End-Point solutions Minimum of 250 equipped IGP teams	€ 835.000,00	€ 417.030,00	€ 417.970,00	December	2030	Implementation	Resilient Democracy through Combating Corruption (UNDP) Consolidarea Poliției Naționale în prevenirea crizelor și combaterea criminalității - GS Foundation	PNOSP - pct. 4 HG728/2025	
36	Strengthening dispatcher capacities in managing public calls	100% of dispatchers equipped according to standards	€ 147.000,00			December	2028	Not covered	EUPM	PNOSP - pct. 25 HG728/2025	
37	Operationalization of the "Nearest Patrol" principle at national level	100% of patrol and rapid response teams operationalized	€ 8.230.000,00	€ 2.810.000,00		December	2030	Implementation	GS - Foundation PNUD Agenția Franceză de Dezvoltare BKA	PNOSP - pct. 26 HG728/2025	
38	Improving working conditions in police inspectorates located in security and enhanced security zones	60% of inspectorates and police sectors in security and enhanced security zones modernized and adapted to the needs of both women and men	€ 7.570.000,00	€ 3.182.686,00		December	2030	Implementation	BPOL	PNOSP - pct. 33 HG728/2025	
39	Development of the mobile application through which citizens could notify/report suspicious cases or crimes (implementation of the Crime Stoppers, Spot Crime, Crime Report projects, etc.)	Functional and used application	€ 400.000,00				2028	Not covered		Development Matrix 2023-2025	
40	Accumulation, systematization and use of information about persons who have committed crimes against the person or property, in order to determine in the future other persons to refuse to commit crimes given the inevitability of identification and the conviction.	Increasing by at least 50 cases the information of the society about activity results.	€ 8.000.000,00				2028	Not covered		Development Matrix 2023-2025	
41	Development and wide dissemination of a set of explanatory videos - tutorials/infographics on the rights and obligations of citizens in relation to the rights and obligations of MIA staff	4 video tutorials elaborated and disseminated	€ 100.000,00				2027	Negotiation		Development Matrix 2023-2025	
42	Creation and operationalization of the "Policeman's Diary" information system	System created and operationalized	€ 500.000,00				2027	Not covered		Development Matrix 2023-2025	
43	Development of the information system for the implementation of the electronic ticket in 10 state border crossing points (with "international" status)	Information system developed and operationalized in 10 border crossing points	€ 1.000.000,00				2027	Not covered		Development Matrix 2023-2025	

44	The development of SIA for support activities for the assessment of corruption risks, the record of disciplinary violations and the management of their examination files, the record of persons who have access to state secrets	Information system implemented	€ 200.000,00				2027	Not covered		Development Matrix 2023-2025	
45	Development and operationalization of SIA "Semnalari"	Information system implemented	€ 100.000,00				2027	Not covered	BPOL	Development Matrix 2023-2025	
46	The development of SIA 112 in order to provide additional data related to the notified emergency case	Developed information system	€ 300.000,00				2027	Implementation	EU4Law Enforcement	Development Matrix 2023-2025	
47	Development/modernization of the MAI WLAN network	Number of upgraded locations	€ 2.500.000,00				2027	Not covered	BPOL	Development Matrix 2023-2025	
48	Standardization in the field of professional training activity	The construction of the car range, intended for the training needs of personnel who drive means of transport with a beacon 1 constructed polygon	€ 800.000,00				2027	Not covered		Development Matrix 2023-2025	
49	Informing the population about the operationalization of the online cybercrime reporting tool/platform	At least one information campaign carried out	€ 30.000,00			December	2026	Not covered		PNA - act.73	
50	Creation and operationalization of an open national platform for reporting online incidents	Platform created and operationalized	€ 1.000.000,00		€ 1.000.000,00	March	2026	Completed	UNDP Czech Republic https://www.undp.org/moldova/press-releases/moldovan-national-emergency-line-112-has-launched-their-official-mobile app	Development Matrix 2023-2025	
51	Training and promotion of analytical culture within public order and security services	20 trainers trained 2 OSINT tools procured Trained analysts on the development of analytical products	€ 2.000.000,00		€ 2.000.000,00			Implementation	https://amp.gov.md/aim/viewActivityPreview.do~activityId=2929 https://www.vigilantproject.eu/ https://www.tracy-project.eu/consortium/	Development Matrix 2023-2025	
52	Extending the application of the Community Policing Concept	Communication campaigns to promote the concept	€ 200.000,00		€ 200.000,00			Implementation	Consolidarea guvernării sectorului de securitate în Moldova (SSGM) - Suedia https://amp.gov.md/aim/viewActivityPreview.do~public=true~pageId=2~activityId=2031~language=ro	Development Matrix 2023-2025	
53	Project title: Study visit on the takeover of good practices on the security and protection of diplomatic mission headquarters and objectives of major importance in the state (with the participation of 5 IGC employees).	The development of the knowledge, skills and professional competences of the staff of the General Inspectorate of the Carabinieri in the protection of high-security objectives, including diplomatic missions and national assets of major importance, is essential in the context of today's ever-changing security environment. - 5 employees of the General Inspectorate of Carabinieri.	€ 2.000.000,00					Implementation		Development Matrix 2023-2025	
54	Prevention of situations of violation of human rights in interaction with public order services	PSOs in the area of public order and security revised, aligned with the human rights-based approach 50% of employees applying revised PSOs, trained annually	€ 2.000.000,00		€ 2.000.000,00			Implementation	https://www.coe.int/en/web/chisinau/human-rights-in-criminal-justice	Development Matrix 2023-2025	
55	Prevention of situations of violation of human rights during the custody of public order services	3 special cars for the transport of people with locomotive disabilities purchased	€ 200.000,00		€ 200.000,00			Implementation	https://www.coe.int/en/web/chisinau/human-rights-in-criminal-justice	Development Matrix 2023-2025	
56	Elaboration of the study regarding the compliance of the conditions, procedures and practices of the MIA system with international standards regarding the application of custodial and non-custodial measures	Developed study (including the UN Standard Minimum Rules for Non-Custodial Measures, the UN Standard Minimum Rules for the Treatment of Prisoners, the UN Rules for the Treatment of Women Prisoners and Non-Custodial Measures for Women Offenders)	€ 200.000,00					Implementation	https://www.coe.int/ro/web/chisinau/strengthening-the-human-rights-compliant-criminal-justice-system-in-the-republic-of-moldova	Development Matrix 2023-2025	
57	Improving the professional training of MIA law enforcement forces by providing a safe and modern training	1 action plan; equipment needed to upgrade 2 shooting ranges; inventory used during firing exercises; protective equipment and equipment for law enforcement personnel; exchange of expertise; training programmes; detailed procedures; Regulation of best practices and regulations	€ 600.000,00					Implementation	Within the framework of two projects: the Integrated Response Mechanism for Ukraine, implemented by GIZ, and the project Supporting Police Capacity Building in the Field of Public Order and Cybercrime in Moldova, implemented by UNDP, the police are to be provided with protective equipment.	Development Matrix 2023-2025	
58	Development/promotion and distribution of online safety videos and brochures.	5 videos promoted and distributed 10000 brochures distributed	€ 200.000,00		€ 200.000,00			Implementation	https://www.coe.int/en/web/chisinau/preventing-and-protecting-children-from-violence-including-in-the-digital-environment-in-the-republic-of-moldova https://inhope.org/EN/articles/inhope-launches-project-cport	Development Matrix 2023-2025	
59	Implementation of facial recognition software to identify wanted criminals as well as missing persons	Software implementation Development of application	€ 2.000.000,00					Implementation	GS Foundation	Development Matrix 2023-2025	

60	Equipping with special technical means to carry out actions to prevent and fight corruption	Purchased special technical means	€ 500.000,00		€ 500.000,00			Implementation	From the Ministry of Interior of Spain was received a donation of 240 Axon body cameras. Within the "Strengthening National Policing Capacity in the Republic of Moldova" project were purchased 40 body cameras. Within the "Supporting Protection, Transit, Voluntary and Informed Return and Reintegration of Eastern Partnership Citizens and Third Country Nationals affected by the conflict in Ukraine" project were purchased 100 body cameras. Within the "Multidimensional response to emerging security challenges" project were purchased 125 body cameras.	Development Matrix 2023-2025	
61	Maintenance, development and modernization of the MIA WLAN network	Number of connected points, including new ones	€ 1.500.000,00					Implementation	ENI	Development Matrix 2023-2025	
62	Equipping with TETRA communication equipment for the provision of quality services regarding the maintenance and restoration of public order, the protection of peace and material goods manifested by reducing the reaction time to incidents with modern communication systems as a	Number of TETRA equipment purchased and connected to the system (portable - 2040, mobile - 595, stationary - 54, consoles - 11)	€ 20.000.000,00		€ 20.000.000,00			Implementation	Provision of TETRA Communication Equipment for Moldovan Law Enforcement Authorities (EUPM)	Development Matrix 2023-2025	
63	Equipping 250 transport units of the patrol and reaction teams of the Police and Carabinieri (Police Intelligent Car - PICar) for the rapid identification of people who violate public order and security, the operationalization of specific activities, rapid reaction, efficient management of resources	The developed platform; Number of cars equipped	€ 10.000.000,00					Implementation	Germany / GS Foundation Spain Japan/ UNDP OSCE	Development Matrix 2023-2025	
64	Modernization of 65 rooms for the hearing of minors to ensure a system of justice in administrative or criminal matters	Number of equipped hearing rooms	€ 1.200.000,00					Implementation		Development Matrix 2023-2025	
65	Operationalization of the automated system for monitoring the movement of means of transport and people	Operationalized system	€ 1.000.000,00					Implementation	(ITS budget)	Development Matrix 2023-2025	
66	Creation of SIA e-contravention file	Information system implemented	€ 853.000,00		€ 853.000,00			Implementation	Suport pentru e-transformarea proceselor poliției legate de cazurile contravenționale" (Proiectul e-Contraventii) - Suedia https://amp.gov.md/aim/viewActivityPreview.do~activityId=1999	Development Matrix 2023-2025	
67	Programme and Project Management tool, software, trainings	Expert training, documentation, monitoring and reporting tool	€ 200.000,00		€ 200.000,00			Implementation	Consolidarea guvernării sectorului de securitate în Moldova (SSGM) - Suedia https://amp.gov.md/aim/viewActivityPreview.do~activityId=2031	Development Matrix 2023-2025	
68	Development of SIA "State Register of Road Accidents" in order to improve road accident data systems, including by introducing new data sets, according to CADaS requirement	Developed and operationalized information system	€ 300.000,00		€ 300.000,00			Implementation	Suport pentru e-transformarea proceselor poliției legate de cazurile contravenționale" (Proiectul e-Contraventii) - Sudia https://amp.gov.md/aim/viewActivityPreview.do~activityId=1999	Development Matrix 2023-2025	
69	The expansion of the SIA "Register of evidence of contraventions", which will include all the systematized information of a contravention nature	Developed and operationalized information system	€ 100.000,00		€ 100.000,00			Implementation	Sweden/UNDP	Development Matrix 2023-2025	
70	The development and engineering of the IT solution for RICC intended for the storage, processing and use of information of a criminal nature, as well as the unique	Information system implemented	€ 400.000,00		€ 400.000,00			Implementation		Development Matrix 2023-2025	
71	Expansion of SIA AFIS to 42 inspectorates, including the acquisition and deployment of equipment and licences for fingerprint and palm print capture.	42 inspectorates equipped and licensed for fingerprint and palm print capture through SIA AFIS.	€ 1.000.000,00		€ 1.000.000,00			Implementation	Proiectul INTERPOL de cooperare regională în domeniul aplicării legii pentru Ucraina, Moldova și țările vecine (I-FORCE) - Germania https://amp.gov.md/aim/viewActivityPreview.do~activityId=4721	Development Matrix 2023-2025	
72	Development of SIA Management of intervention missions of institutions subordinate to the MIA (resource planning, efficient coordination of forces and accounting of results by correlation with the operative situation at a certain moment and the missions carried out) in order to maintain and restore public order, the protection of peace and the material assets of citizenship.	Information system implemented and operationalized	€ 400.000,00		€ 400.000,00			Implementation	EU4Moldova Resilience EU4Public Order	Development Matrix 2023-2025	
73	Creation of the system of prior registration of crossing the state border	Developed and operationalized information system	€ 100.000,00		€ 100.000,00			Implementation	OIM	Development Matrix 2023-2025	
74	Setting up a Cyber Security Operational Centre for the Ministry of Internal Affairs of the Republic of Moldova (CSOC)	Cyber Security Operational Centre for the Ministry of Internal Affairs of the Republic of Moldova (CSOC) implemented and operationalized	€ 600.000,00		€ 600.000,00			Implementation	https://amp.gov.md/aim/viewActivityPreview.do~activityId=6398	Development Matrix 2023-2025	
75	Development of the DNA Laboratory for the management of biological material collected from persons and objects subject to genetic registration	Information system purchased and implemented; Laboratory equipment purchased	€ 2.000.000,00		€ 2.000.000,00			Implementation	GPI-lead, STI-support EU Commission AAP2021, EU4Reform Program DNA in implementation	Development Matrix 2023-2025	
76	Development of critical radio communication network infrastructure (radio signal coverage of all police inspectorates and national roads)	Level of signal coverage/communication services nationwide	€ 1.600.000,00		€ 1.600.000,00			Implementation	TETRA	Development Matrix 2023-2025	
77	Developing capacities to investigate trafficking in human beings with the use of information technologies	Number of IGP employees trained TFU Investigation Tools Purchased Number of online crimes identified Number of potential victims identified (disaggregated data)	€ 1.500.000,00		€ 1.000.000,00	December	2027	Implementation	Preliminary estimates indicate a need for specialized equipment worth approximately 500.000 euro	PNA - act.113	

78	Connecting the Republic of Moldova to the TESTA network (Trans-European Secure Telematics Services between Administrations)	Number of connected public entities	€ 500.000,00			December	2027	Not covered		PNA - act.176	
79	Ensuring effective activity in the community	Supply: 400 tablets 300 computers 200 laptops 100 multifunctional printers/scanners 500 bodycams 20 drones 200 patrol cars	€ 14.000.000,00		€ 9.300.000,00			Implementation	https://www.undp.org/moldova/press-releases/japan-contributes-us68-million-enhance-energy-food-and-community-security-moldova https://amp.gov.md/aim/viewActivityPreview.do~activityId=2929	Development Matrix 2023-2025	
80	AGnES 2.0-AI-enabled next GeNeration Emergency Systems — Version 2	AGnES 2.0 aims to improve emergency call handling efficiency through AI-enabled technologies by reducing false calls, decreasing operator workload, enhancing multilingual and accessible communication, and strengthening PSAP operational capacity in line with EU AI Act and accessibility requirements. Key deliverables include the NataliA AI Pipeline, the False Call Detection (FCD) module, real-time transcription and translation, automatic incident classification and CAD pre-fill, predictive load management tools, accessibility features for deaf and hard-of-hearing users, and a live pilot validation at 112 Service in Moldova.	€ 1.350.000,00		Final beneficiaries	September	2026	Negotiation			
81	Extension of the Automated Information System 112	Implementation and deployment of the ResQMobile application on mobile devices used by emergency intervention teams, enabling direct digital transmission of operational data from SIA 112 to field units. The project will support faster and more accurate information exchange, reduction of verbal communication errors, optimisation of dispatcher and intervention team workflows, improved coordination of emergency response activities, and enhanced interoperability within the emergency communication system.	€ 640.000,00				2026-2027	Not covered			
82	Increasing the Quality of Cross-Border Cooperation of Emergency Services 112	Through this project will be equipped two 2 common training room for operators and dispatchers 112 (1 in Romania and 1 in Republic of Moldova) and a 112 mobile campaign vehicle in Republic of Moldova - Chișinău county, informing the population to ensure a continuous and resilient call-taking process in usual and crisis situations that could affect the areas near the border and to ensure the proper training of the personnel to enhance the capabilities of processing emergency calls in all	€ 290.850,00	€ 29.085,00			2026-2028	Not covered			
84	Development of the Integrated Emergency Call Management Centre	The project will establish a modern Integrated Emergency Call Management Centre, bringing together 112 operators and dispatchers from the three specialised emergency services in a single facility. With 50 operational workstations, 44 backup and training workstations, a secure data centre and resilient technical infrastructure, the project will enhance interagency coordination, reduce emergency response delays, strengthen operational continuity and improve the overall efficiency and reliability of emergency services across the Republic of Moldova.	€ 16.850.000,00				2026-2029	Not covered			
85	Strengthening the institutional capacities of the General Inspectorate of Carabinieri through cross-border cooperation – PRO GOV	Equipment procured: body-worn cameras (bodycams), Tablets, research drones,4x4 SUV mobility means,Ballistic helmet for corss border cooperation,Bulletproof vest, ballistic protection level IV for corss border cooperation,Integral gas mask with panoramic visor and filter cartridge for corss border cooperation,Protection kit for arms and legs for corss border cooperation,Tactical gloves for corss border cooperation,Metal handcuffs for corss border cooperation,Individual Tear gas spray for training common exercise for corss border cooperation	€ 305.000,00	€ 30.500,00	€ 274.500,00	May	2027	Implementation	ROMD00131 – PRO GOV Interreg VI-A NEXT Romania–Republic of Moldova LP1: IGC PP2: IJJ Vaslui (Romania)	Grant contract no. 234729 of 05.11.2025	Implementation period 06.11.2025–05.05.2027. Reporting under way (Period I consolidated report; Period II partner report). IGC budget 305,000 EUR, of which 10% contribution (30,500 EUR) from the IGC budget.
86	EU4PUBLIC ORDER – institutional and operational capacity building of the General Inspectorate of Carabinieri	Revised practical-operational and tactical manual of the Carabinieri (Pillar 1) Training and capacity development in partnership with Arma dei Carabinieri (Italy) (Pillar 2) Procurement of vehicles and IT equipment (Pillar 3)	€ 1.995.665,00		€ 1.995.665,00	August	2027	Implementation	EU4PUBLIC ORDER Funded by the European Union Delegation to the Republic of Moldova Implementing partner: Arma dei Carabinieri (Italy)	Financing contract EU4PUBLIC ORDER	Implementation period 01.09.2024–31.08.2027. No IGC contribution (100% external funding). Vehicles (Hyundai Tucson x7, KIA Sportage x6, Ford Ranger x3) and IT equipment (40 rugged tablets, 40 mobile printers, 40 power inverters) delivered in 2026; training and manual revision ongoing. Covers actions no. 24 (PSO manual) and no. 53 (study visit).
87	Renovation and accessibility of public order and security structures' headquarters according to the needs of persons with disabilities and other vulnerable groups	Minimum 22 headquarters renovated (9 police inspectorates, 9 police sectors, 4 GIC headquarters), with 36 dedicated spaces ensuring respect for rights during police procedures (transit cells, interview rooms, recognition rooms, confidential meeting rooms), all adapted to accessibility standards for persons with disabilities and other vulnerable categories	€ 8.693.000,00	€ 5.044.730,00		December	2030	Implementation		PNOSP - pct. 37 HG728/2025	
			€ 447.225.339,14	**€ 23.401.767,00**	**€ 123.493.250,45**						